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Office of Municipal Commissioner, 
Kanpur Municipal corporation 

        E-Procurement Tender Notice  
 
NIT No. 133/CE/24-25.  Date: 25/06/2024 
 

Chief Engineer, kanpur municipal corporation invites percentage-rate bids on 

http://etender.up.nic.in from eligible bidders for the following package under the CM-GRID 

Scheme. 

Sl. 
No. Nagar Nigam 

Packag
e No. 

Included Roads 

Length 
of 

Road 
(Km) 

Estimated Cost 
Excluding GST (Rs. 

Lakh) 
Total 

Estimate
d Cost of 

Work 
(Rs. In 
Lakh) 

Earnest 
Money 
Deposit 
(Rs. in 
Lakh) 

Durati
on of 

Constr
uction 
Work 

(in 
Month

s) 

Tender 
Fee 

Including  
GST Constructi

on 

Maintenanc
e For 5 
Years 

1 2 3 4 5 6 7 8 9 10 11 

1 

Kanpur 
Municipal 

Corporation 

 

 

 

KMC/C
MG 01 

Work of widening and 
strengthening of the 
stretch from NH 19 
via Rajaram 
Intersection to 
Hamirpur main road 
(4.30 KM) in front of 
Namak Factory 
Intersection, Under 
Zone-02 

4.30 3863.91 49.83 

 

 
 
 
 
3913.74 

50 15 
48542.13 

 

2 

Kanpur 
Municipal 

Corporation 

 

 

 

KMC/C

MG 02 

Work of widening 

and strengthening of 

the stretch from 

Karahi Road to 

Hamirpur Road 

metro line via 

Rambagh Tiraha (6.05 

KM) Under Zone -03 

6.05 5894.40 66.75 

 

 

5961.15 
58.94 15 

72702 
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3 

Kanpur 
Municipal 
Corporation 

 

 

 

 

 

KMC/C

MG 03 

Work of widening 

and strengthening of 

the stretch from Baba 

Kuti intersection to 

Alankar Guest House  

(Length 2.34 km) via 

Sote Baba Mandir is 

being carried out, 

Under Zone -03  

2.34 1956.48 19.80 

 

1976.28 

30.81 15 
25447 

 

4 

Kanpur 
Municipal 
Corporation 

 

 

KMC/C

MG 04 

Work of widening 

and strengthening of 

the stretch (1.15 km) 

from Bagiya Crossing 

Kalyanpur to Kesa 

Office under is being 

carried out Under 

Zone -06 

1.15 1069.19 15.03 

 

 
 
1084.22 

21.68 12 
15154.00 

 

 
The details can be seen on http://etender.up.nic.in w.e.f. 25.06.2024.  
 
 
                                                                                                                              Chief Engineer, 
                                                                                                                 kanpur Municipal Corporation  

http://etender.up.nic.in/
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 नगर ननगम कानपुर 
 

bZ&izksD;ksjesUV fufonk lwpuk 

 

i=kad % 133/CE/24-25      fnukad 25/06/2024 

 

मुख्य अभियन्ता नगर ननगम कानपुर dh vksj ls izfr’kr nj ij lh,e&fxzM ;kstukUrxZr ik= 

fufonkrkvksa ls fuEu iSdst gsrq vkWuykbu fufonk;sa http://etender.up.nic.in  vkeaf=r dh tkrh 

gSaA  

 

Ø-

la- 

 

 

uxj 

fuxe 

 

 

पैकेज 
 

la- 

 

 

 

अन्तर्निर्ित मार्ि 

मार्ि 

की 

लम्बा

ई 

(Km

) 

vuqekfur ykxr 

th,lVh jfgr  

¼:0 yk[k esa½ 

dk;Z dh 

lEiw.kZ 

vuqekfu

r 

ykxr 

¼:0 

yk[k esa½ 

र्नमािण  

/kjksgj 

/kujkf'

k 

¼yk[k 

:0 esa½ 

dk;Z 

iw.kZ 

djus 

dh 

vof/k 

¼ekg 

esa½ 

fufonk 

izi= dk 

ewY; 

th0,l0

Vh0 

lfgr 

fuekZ.k 

5 

lkyksa 

dk 

vuqj{k

.k  

1 2 3 4 5 6 7 8 9 10 11 

1 

नगर 
ननगम 
कानपुर 

 
KMC
/CM
G 01 

जोन 02 के अन्तगगत एन०एच० 19 से 
राजाराम चौराहा होत ेहुये नमक फैक्ट्री 
चौराहे के सामने हमीरपुर मुख्य मागग 
तक ल० 4.30 कक०मी० के चौड़करण 
सुदृढीकरण का कायग 

4.30 3863.91 49.83 

 

 
 
 
 
3913.74 

50 15 
48542.1

3 

 

2 

नगर 
ननगम 
कानपुर 

 
KMC
/CM
G 02 

जोन -3 के अन्तगगत बराग बाई पास करगही 
रोड राम बाग नतराहा होत ेहुये हमीरपुर 
मुख्य मागग मेरो लाइन तक ल० 6 .05 

कक0मी0 के चौड़करण सुदृढीकरण का 
कायग 

6.05 5894.40 66.75 

 

 

5961.15 

58.94 15 72702 

 

3 

नगर 
ननगम 
कानपुर 

 
KMC
/CM
G 03 

जोन-03 के अन्तगगत बाबा कुटी चौराहे से 
सोटे बाबा मन्न्िर होत ेहुये अंलकार गेस्ट 
हाउस तक ल० 2.34 कक०मी० के 
चौड़करण सुदृढीकरण का कायग 

2.34 1956.48 19.80 

 

1976.28 30.81 15 25447 

 

4 

नगर 
ननगम 
कानपुर 

 
KMC
/CM
G 04 

जोन-06 के अन्तगगत बगगया क्राभसगं 
कल्यानपुर से केसा कायागलय तक तक 
ल० 1.15 कक०मी० के चौड़करण 
सुदृढीकरण का कायग 

1.15 1069.19 15.03 

 

 
 
1084.22 

21.68 12 
15154.0

0 
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fufonk ls lEcfU/kr fu;e@'krsZ rFkk fooj.k http://etender.up.nic.in ij र्िनाांक 25.06.2024 
ls ns[kh tk ldrh gSA 

 
                                                                                       मुख्य अभियन्ता 
                                                                                     नगर ननगम कानपुर 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://etender.up.nic.in/


{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 8 

 

 
Office of Municipal Commissioner, 

Kanpur Municipal corporation 
Condition for Notice Inviting Tenders 

NIT No.   133/CE/24-25                                                                      Dated -25/06/24             

E-Procurement 
 

1)  Chief Engineer of Kanpur Municipal Corporation   on-line percentage-rate bids from the 

eligible Contractors for the following work including five (5) years maintenance under CM-

GRID Scheme. The bidders shall be registered with UPPWD in class (A) for road works or 

equivalent class and category in n Kanpur Municipal Corporation/CPWD/MES/Railways 

and other State Govt. and Central Govt. Departments. The Bidder who is not registered as 

mentioned above may submit the bid, subject to submission of all documents required for 

registration in the relevant class and categories in Nagar Nigam as per guidelines/Circular 

सांख्या - 8/2017/836/23-7-17-176 (सा0) /06 र्िनाांक 08 जून 2017, तक0 सेल/07 /र्निे0/2019 

र्िनाांक 28 जून 2019, सांख्या - 3890/नौ-5-19-149सा/2019 र्िनाांक 20 र्सतम्बर. Such bidder shall 

have to get registered in  Kanpur Municipal Corporation before award of contract. 

The Bidder may submit bids for any or all the works as specified in SBD. Bidders are advised 

to note the eligibility criteria specified in Instruction to Bidders (ITB) and other sections of 

Standard Bidding Document (SBD) to qualify for the award of the contract. Bidders shall 

submit their bid on e-tender portal i.e.   http://etender.up.nic.in  

Sl. 
No. Nagar Nigam 

 
 

Packa
ge 

No. 
Included Roads 

Length 
of 

Road 
(Km) 

Estimated Cost 
Excluding GST (Rs. 

Lakh) 

Total 
Estimate
d Cost of 

Work 
(Rs. In 
Lakh) 

Earnest 
Money 

Deposit* 
(Rs. in 
Lakh) 

Duration 
of 

Construc
tion 

Work 
(in 

Months) 

Tender 
Fee 

Including  
GST Construct

ion 

Mainten
ance For 
5 Years 

1 2 3 4 5 6 7 8 9 10 11 

1 

Kanpur 
Municipal 
Corporation 

 

 

KMC

/CM

G 03 

Work of widening and 
strengthening of the stretch 
from Baba Kuti intersection to 
Alankar Guest House  (Length 
2.34 km) via Sote Baba 
Mandir is being carried out, 
Under Zone -03  

2.34 1956.48 19.80 

 

1976.28 30.81 15 
25447 
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*(i)   Up to Rs. 20 Cr.  value of work  - 2.0% (subjected to maximum of Rs. 30 Lakh). 
  (ii)  Rs. 20 to 50 Cr. value of work    - 1.5% (subjected to maximum of Rs. 50 Lakh). 
 (iii)  Above Rs. 50 Cr. value of work  - 1.0% 

 
 Note: Bid Security will be a fixed sum rounded off to the nearest ten thousand Rupees. 

2) Bidders are advised to visit the project sites of the work and physically assess the activities 

(including geographical & geological aspects) which are involved for completing the work 

including the quantum of work besides the information supplied in the tender document. 

No claim whatsoever shall be entertained on this account. 

3) Time allowed for completion of whole work is as per column no. 10 (as above), including 

rainy season.  

4) The bids shall remain valid for acceptance for a period of 120 days from the last date of 

submission of bids. Bids once submitted cannot be withdrawn.  

5) The Bidders need to submit Earnest Money Deposit (EMD) and Tender Document fee 

(including GST) as shown in column no. – 9 & 11 of the table (as above). It is mandatory 

for the bidders to submit the proposal as per letter no. 317/ Twenty-7-2018-176b/2006 

TC-1 Dated 10-04-2019 and receipt must be submitted. A set of bidding document will be 

available online on website http://etender.up.nic.in 

6) Availability of Bid Document and mode of submission:  The bidders need to submit the 

proposal  online through website http://etender.up.nic.in . No other mode for 

submission of bid will be accepted. 

Note: - The bidder would be required to register in the website http://etender.up.nic.in 

which is free of cost.  For submission of bids, the bidder is required to have valid Digital 

Signature Certificate (DSC). 

 
7) A pre-bid meeting shall be held in the office or through online mode by the Authority at 

the address and date as mentioned in the Appendix to ITB for the work to clarify the issues 

and to answer questions on any matter that may raised, latest by 2nd July'24 on 

chiefengineernagarnigam@gmail.com  with copy to urida.goup@gmail.com. 

 

8) Bids must be submitted online between 12:00 PM on date 29.06.2024 to 03: 00 PM of 

date 06.08.2024 and the technical bids will be opened online on date.06.08.2024 at 04: 

00 PM. If the office happens to be closed on the date of opening of the bids as specified, 

http://etender.up.nic.in/
http://etender.up.nic.in/
http://etender.up.nic.in/
mailto:chiefengineernagarnigam@gmail.com
mailto:urida.goup@gmail.com
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the bids will be opened online on the next working day respectively, at the same time and 

validity of bid will be considered from the original date. The date and time of opening of 

the financial bid shall be notified on website http://etender.up.nic.in . The Financial bids 

shall be accordingly opened online.   

9)  A bidder shall not be permitted to bid for works in the kanpur Municipal Corporation for 

award and execution of contracts in which his or his spouse’s near relatives (defined as 

first blood relations, and their spouses) is posted as an officer in any capacity between the 

grades of Chief Engineer and Junior Engineer (both inclusive). 

10) No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or 

Administrative duties in an Engineering Department of the State/Central Government is 

allowed to work as a Contractor for a period of two years after his retirement from 

Government service, without Government permission. This contract is liable to be 

canceled if either the Contractor or any of his employees is found any time to be such a 

person who had not obtained the aforesaid permission of the Government before 

submission of the tender or engagement in the Contractor's service.  

11) Bid documents and other details consisting of qualification information and eligibility 

criteria of bidders, plans, specifications, drawings, the schedule of quantities of the 

various works and the set of terms & conditions of contract to be complied with by the 

bidder can be seen on the e-tender portal http://etender.up.nic.in. 

12) Bidders may bid for any one or more of the works mentioned in the table above. To qualify 

for a package of contracts made up of this and other contracts for which bids are invited 

in the same NIT, the bidder must demonstrate having experience and resources sufficient 

to meet the aggregate of the qualifying criteria for the individual contracts. 

13) Other details can be seen in the bidding documents. The Employer/TIA shall not be held 

liable for any delays due to system failure beyond its control. Even though the system will 

attempt to notify the bidders of any bid updates, the Employer shall not be liable for any 

information not received by the bidder. It is the bidders’ responsibility to verify the 

website for the latest information related to the tender 

14) Any bidder who is blacklisted in any Government Department or punished by any Hon’ble 

court for criminal activity is not allowed to participate in the bidding process or involved 

in the organised crime or gangster activities or Mafia or Gunda or Anti-Social activities is 

http://etender.up.nic.in/
http://etender.up.nic.in/
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strictly prohibited to participate in the bidding process. If it is established at any time that 

any bidder has been blacklisted or has criminal record, his bid/Contract shall be 

automatically cancelled.  

15) As per UP State Government Order, any Bidder who is an Advocate and registered with 

any Bar Council shall not be allowed to participate in the bidding. If it is established that 

the Contractor is registered with any bar council, his bid/Contract shall be automatically 

cancelled.  

16) In any one phase of the CM GRID scheme, a bidder will not bid for more than three bids 

in the state of Uttar Pradesh. 

17) Bidder must submit all information’s / documents on prescribed proforma (formT-4, T-5, 

T-6) with each bid on a non- judicial stamp paper of Rs. 100/- giving all information on the 

prescribed Performa mentioned in this SBD. 

18) Bidder has to provide extra performance security at the time of making bond of 

percentage below bid in compliance of GO 622/23-12-2012-2 AUDIT/08TC-2 Dated 

08.06.2012 as per rule as below: - 

a. Up to 10 % below rate on BOQ @ 0.50% per 1% below rate. 

b. In case of bidder quotes rates more than 10% below on BOQ than bidder has to 

provide extra performance security as above and @ 1% per 1% below rates over 

10% below rates. 

19) Defect Liability Period is for five years calculated from actual date of completion. Payment 

of maintenance shall be performance based as per Annexure-IV. The year wise breakup of 

maintenance costs shall be given at later stage. 

20) The Bidder shall be responsible for executing the entire works i.e. civil wok, electrical work, 

water supply and sanitary works etc. For executing the street lightning electrical works, 

water supply and sanitary works the Bidder will have to comply as per relevant clause of 

Section-2. 

21) The Bidder might encounter underground utilities services for which necessary provision 

for diversion and its restoration is to be done. 

22) The Bidder shall be responsible to make every effort to minimize the breakages, losses and 

wastage during erection & construction of the Purchaser-supplied items including 

electrical works. 
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23) The Bidder shall make sufficient arrangements for safety during construction to pass the 

traffic without any obstruction. If any incident/accident occurred during execution of 

work, then the contractor shall be liable for the same. 

24) The Bidder shall make sufficient arrangement for environmental compliances such as 

suppression of dust, optimize use of construction material, reduction of waste material, 

etc. during the construction period. 

25) Materials such as cement, reinforcement steel, bitumen and emulsion should be procured 

from approved vendor list (First four vendors only) as indicated in NHAI office 

memorandum issued vide letter no. NHAI/TIC/PQ/2012-13/205 dated 19.10.2022.  

26) The job mix design for various items of work wherever needed, shall be the sole 

responsibility and liability of contractor. The job mix design shall have got done from 

reputed institutions like IITs/NITs/CRRI and the report shall be submitted to employer 

within 30 days of the date of start of work.  

27) The responsibility for any losses due to defects lies with the Contractor. The Contractor 

will be responsible for the losses incurred and same shall be recovered from the Contractor 

bills/any security deposit. 

28) The Contractor is advised to visit the site and get any investigation done at his own, while 

preparing the Bid. 

29) Remaining conditions as prescribed in bidding documents shall be binding on the 

Contractor.    

30) The language for any formal correspondences can be in English as well as in Hindi.  

31) Standard Operating Procedure (SOP) and maintenance manual for maintenance works 

shall be circulated separately. 

32) Bidder has to provide a pledge/undertaking as an Integrity Pact for ensuring quality works 

and not to resort to any corrupt practices in any aspect/stage of the Contract. 

33) GST will be applicable as per prevailing laws.( All civil construction Items rate in BOQ are 

without GST and Electrical Utility shifting items rate are with GST.) 

34) 1% Labor cess will be deducted from the Contractor Bill. 

35)   All other statutory deductions as per Government norms/prevailing laws will be applied. 
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A. GENERAL 
 

1. Scope of Bid 
 

1.1 The Employer/Authority (named in Appendix to ITB) invites bids for the construction 

of works (as defined in these documents and referred to as "the works") detailed in 

the table given in IFB. The bidders may submit bids for any or all of the works detailed 

in the table given in IFB. 

1.2 The successful Bidder will be expected to complete the Works by the Intended 

Completion Date specified in Section 3-Conditions of Contract and maintenance for 5 

years from the date of completion as per SOP and maintenance manual. 

1.3  Throughout these documents, the terms “bid” and “tender” and their derivatives 

(bidder/ tenderer, bid/ tender, bidding/ tendering, etc.) are synonymous. 

 

2. Source of Funds  
 

2.1. The expenditure on this project will be met from the budget of Govt. of U.P. 
 
3. Eligible Bidders 

 
3.1 This Invitation for Bids is open to all bidders. 

 
a) A Bidder bidding individually or as a member of a Joint Venture (JV) shall not be 

entitled to submit another Bid either individually or as a Member of any Joint 
Venture (JV), as the case maybe; 

b) The term Bidder used herein would apply to both a single entity and a Joint 
Venture; 

c) The Bidder shall be legally competent to enter into an Agreement as per prevailing 
Indian law; 

d) A Bidder shall not have a conflict of interest (the “Conflict of Interest”) that affects 
the Bidding Process. Any Bidder found to have a Conflict of Interest shall be 
disqualified. A Bidder shall be deemed to have a Conflict of Interest affecting the 
Bidding Process, if:  

i. the Bidder have common controlling shareholders or other ownership 
interest in the other Bidder; 

ii. A constituent of such Bidder is also a constituent of another Bidder; or 
iii. Such Bidder receives or has received any direct or indirect subsidy or grant 

from any other Bidder; or 
iv. Such Bidder has the same legal representative for purposes of this Bid as 

any other Bidder; or 
v. Such Bidder has a relationship with another Bidder, directly or through 

common third parties, that puts them in a position to have access to each 
other’s information about, or to influence the Bid of either or each of the 
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other Bidder; or 
vi. Such Bidder (including its member or any shareholder thereof) possessing 

over 25% of the paid up and subscribed capital in its own company, also 
holds more than 25% of the paid up and subscribed equity capital in the 
other Bidder and its Member of such other Bidder; 

vii. The Bidder has employed the current employee/s of the Tender Inviting 
Authority (TIA); or any close relatives of the Bidder currently employed by 
the TIA, whether on a permanent or contract basis;  

viii. Any of its affiliates participated as a consultant in the preparation of the 
design or technical specifications of the works that are the subject of the 
Bid; or 

ix. Any of its affiliates has been hired (or is proposed to be hired) by the 
Employer as Project Manager for the Contract implementation; 

x. Would be providing goods, works, or non-consulting services resulting 
from or directly related to consulting services for the preparation or 
implementation of the project specified in the RFP that it provided or 
were provided by any affiliate that directly or indirectly controls, is 
controlled by, or is under common control with that firm; 

xi. A Bidder shall be liable for disqualification if any legal, financial or 
technical adviser of the Employer in relation to the Project is engaged by 
the Bidder, or any of its Members, as the case may be, in any manner for 
matters related to or incidental to the Project. For the avoidance of doubt, 
this disqualification shall not apply where such adviser was engaged by 
the Bidder, its Member in the past but its assignment expired or was 
terminated 6(six) months prior to the date of issue of this RFP. 

 
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the Consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

3.3 The Bidder shall not have been blacklisted by any Government Agency, or proved   
to have indulged in serious fraudulent practices by a Court of Law or an independent 
Commission of Inquiry in India or abroad at the time of Bid Due Date. 

 3.4          Bidders should have valid PAN card and GST registration in India. 

 3.5 Bidders should have registered office in India which is operational for at least three- 
year preceding bid submission due date. 

3.6         The Authority requires that the bidders / contractors observe the highest standard 

of ethics during the procurement and execution of such contracts and at all times 

hold the Authority’s interest paramount, avoid conflicts with other assignments or 

its own interests, and act without any consideration for future work. The Agency 

shall not accept or engage in any assignment that would be in conflict with its prior 
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or current obligations to other clients, or that may place it in a position of not being 

able to carry out the assignment in the best interests of the Authority. 

 
 

4.  Qualification of the Bidder 

 
4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 
drawings and charts, as necessary. The proposed methodology should include a 
programme of construction backed with equipment planning and deployment duly 
supported with broad calculations and quality assurance procedures proposed to 
be adopted justifying their capability of execution and completion of work as per 
technical specifications, within stipulated period of completion. 

 
4.2   Deleted. 

 
4.3       All bidders shall include the following information and documents with their bids in 

Section 2: 

a. copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the Bid to commit the Bidder; 

b. total monetary value of construction work performed for each of the last five 
years; 

c. experience in works of a similar nature (at least one similar works of the Lead 
Bidder). and size for each of the last five years (Similar Works defined in Clause 
4.5 A below) and details of works underway or contractually committed along 
with the details of clients who may be contacted for further information on 
those contracts; 

d. evidence of ownership of major items of construction equipment as per 
requirement in the construction of road, evidence of arrangement of 
possessing them on hire/lease/buying as defined therein; 

e. details of the technical personnel proposed to be employed for the Contract 
having the qualifications defined in Annexure II; 

f. reports on the financial standing of the Bidder, such as profit and loss 
statements and auditor's reports for the past five years duly certified by the 
registered chartered accountant; 

g. evidence of access to line(s) of credit and availability of other financial 
resources facilities (10% of contract value), certified by the Bankers (not more 
than 3 months old); 

h. undertaking that the bidder will be able to invest a minimum cash upto 
25% of contract value of work, during the implementation of work; 

i. authority to seek references from the Bidder's bankers; 
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j. information regarding any litigation, current or during the last five years, in 
which the Bidder is involved, the parties concerned, and the disputed amount; 

k. proposals for subcontracting components of the Works amounting to 25 per 
cent of the Bid Price (for each, the qualifications and experience of the 
identified sub- contractor in the relevant field should be annexed);  

l. the proposed methodology and programme of construction, backed with 
equipment planning and deployment, duly supported with broad calculations 
and quality control procedures proposed to be adopted, justifying their 
capability of execution and completion of the work as per technical 
specifications within the stipulated period of completion as per milestones; 
 

m.  Deleted; 

n. the Bidder shall have a positive net worth for the Five financial years as 
mentioned in section 2; 
 

o. the contractor has to show all the ongoing work all over the country as 
mentioned in section 2; and  

 
p. the contractor should submit the all affidavit(s) as mentioned in Section 2. 

q.  The Bidder must submit the Package p7references in case of applied for 

more than one package.  

 
 

 
 

4.4. The Joint Ventures (JV) are allowed for package size exceeding Rs. 50 crores: 
 

Bids submitted by a Joint Venture (JV) of not more than three firms as partners shall comply 

with the following requirements: 

(a) There shall be a Joint Venture Agreement (Refer Annexure III to ITB) specific for 

these contract package(s) between the constituent firms, indicating clearly, 

amongst other things, the proposed distribution of responsibilities both 

financial as well as technical for execution of the work amongst them. For the 

purpose of this clause, the most experienced lead partner will be the one 

defined. A copy of the Joint Venture agreement in accordance with 

requirements mentioned in Annexure – III; shall be submitted before any award 

of work could be finalized. 

(b) The bid, and in the case of the successful bidder, the Form of Agreement, etc., 

shall be signed and / or executed in such a manner as may be required for 

making it legally binding on all partners (including operative parts of the ensuing 

Contract in respect of Agreement of Arbitration, etc.). On award of work, the 
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Form of Agreement and Contract Documents shall be signed by all partners of 

the Joint Venture to conclude Contract Agreement. 

(c) Lead partner shall be nominated as being partner-in-charge; and this 

authorization shall be evidenced by submitting a power of attorney signed by 

the legally authorized signatories of all the partner. 

(d) The partner-in-charge shall be authorized to incur liabilities and to receive 

instructions for and on behalf of the partners of the Joint Venture, whether 

jointly or severally, and entire execution of the Contract (including payment) 

shall be carried out exclusively through the partner-in-charge. A copy of the said 

authorization shall be furnished in this Bid. 

(e) All partners of the Joint Venture shall be liable jointly and severally for the 

execution of the Contract in accordance with the Contract terms, and a relevant 

statement to this effect shall be included in the authorization mentioned under 

sub clause (c) above as well as in the Form of Tender and the Form of 

Agreement (in case of a successful bidder).  

(f) In the event of default by any partner, in the execution of his part of Contract, 

the Employer shall be so notified within 30 days by the partner-in-charge, or in 

the case of the partner-in-charge being the defaulter, by the partner nominated 

as partner-in-charge of the remaining Joint Venture. The partner-in-charge 

shall, within 60 days of the said notice, assign the work of the defaulting partner 

to any other equally competent party acceptable to the Employer to ensure the 

execution of that part of the Contract, as envisaged at the time of bid. Failure 

to comply with the above provisions will make the Contractor liable for action 

by the Employer under the Conditions of Contract. If the Most Experienced i.e. 

Lead Partner defined as such in the Communication approving the qualification 

defaults, it shall be construed as default of the Contractor and 

Employer/Authority will take action under the Conditions of Contract 

(g) Notwithstanding the permission to assigning the responsibilities of the 

defaulting partner to any other equally competent party acceptable to the 

Employer as mentioned in sub clause (f) above, all the partners of the Joint 

Venture will retain the full and undivided responsibility for the performance of 

their obligations under the Contract and/ or for satisfactory completion of the 

Works. 

(h) The bid submitted shall include all the relevant information as required under 

the provisions of Sub-Clause 4.5 of ITB and furnished separately for each 

partner. 
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(i) All partners of the joint venture (including prime contractor and 2nd/3rd partner) 

should be available at the project office for day to day execution, monitoring 

and meetings for timely completion of the project. 
 

4.5.  A.     The bidder shall meet the following minimum Criteria 
 

(a) Average annual turnover (defined as billing for works in progress and 

completed in all classes of civil engineering construction work only) over the 

last five years equal to estimated cost of work (excluding maintenance). 
 

(b) Experience: Contractor must have successfully completed or substantially 
completed similar works during last five years ending last day of month 
previous (i.e. 31.05.2024) to the one in which applications are invited should 
be either of the following . 

 
Similar work is defined as, experience in substantial completion of construction 
of roads in urban areas that includes carriageway, footpaths, streetlights and 
underground utilities as below: 

● Carriageway works should include asphalt/ cement concrete surface 
with necessary base layers. 

● Footpath works include road works involving paver blocks/kerb stone or 
concrete pathways with roadside landscapes and likewise.  

● Underground utilities work, which includes gas, power, sewer, water 
supply, storm water and telecom works. 

⮚ For Power lines, the Contractor should have similar experience of 
shifting of power lines from overhead to underground with a 
minimum capacity of 11KV. 

For the work(s) being submitted for consideration as ‘similar work experience’ 
the Bidder must obtain 80 marks out of 100 for the qualification as mentioned 
in technical evaluation in Section 2 and accordingly a financial proposal will be 
opened for those who qualifies. 

In case the Bidder is having / not having prior experience in Green Technologies 
as mentioned in Special Condition of Contracts Cl. 67 (Section 3) the bidder can 
provide undertaking as mentioned in Section 2.  

All eligible projects for claiming experience should have been executed for 
Central/State Government departments (or) Central/State Autonomous Bodies 
(or) Central/State Public Sector. 

The Completion certificate shall be signed by the Engineer in charge, not below 
the rank of an Executive Engineer or equivalent. 

Documentary evidence for project credentials like, work order or purchase order 
or completion certificate or letter of appointment should be submitted. Actual 
Completion Date and Actual Completion cost as indicated in the completion 
certificate issued by the Authority shall be considered for the evaluation. 
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(c) The works may have been executed by the bidder as prime contractor or as a 
member of a joint venture or approved sub-contractor. As subcontractor, the 
firm should have acquired the experience of execution of all major items of 
works under the proposed contract. In case a project has been executed by a 
joint venture, weightage towards experience of the project would be given to 
each joint venture in proportion to their participation in the joint venture. 

Substantially completed works means those works which are at least 90% 
completed as on the date of submission (i.e. gross value of work done up to the 
last date of submission is 90% or more of the original contract price) and 
continuing satisfactorily. 

For these, a certificate from the Employer/Engineer not below the rank of an 
Executive Engineer or equivalent shall be submitted along with the application 
incorporating clearly the name of the work, Contract value, billing amount, 
date of commencement of works, satisfactory performance of the Contactor 
and any other relevant information. 

(d) The contractor or his identified sub-contractor should possess Class A 
registration and required valid electrical line license (issued from Directorate 
of Electrical Safety Department and Uttar Pradesh Power Corporation Limited 
(UPPCL)) including five years old for executing the street light electrification 
works and should also have executed underground electrification works 
(power) for a minimum amount as specified in 4.5A (b).  

(e) The contractor/bidder or his identified sub-contractor should possess the 
required valid license for executing the water supply/sanitary engineering 
works and should have executed similar water supply/sanitary engineering 
works for a minimum amount as indicated in Appendix in any one financial year 
(at least in last three years). 

(f) Deleted. 
 
 

B. Each bidder should further demonstrate 
 

a. Availability for construction either owned, or on lease or hire, of the key 

equipment states in Annexure I including equipment required for establishing 

field laboratory to perform mandatory test, and the stated in the Annexure I. 

The bidder should own or should have assured ownership to the following key 

items of equipment, in full working order, and must demonstrate that, based 

on known commitments they will be available for use in the proposed contract. 
 

Based on the studies, carried out by the Engineer, the minimum requirement 

of major equipment to attain the completion of works in accordance with the 

prescribed construction schedule are shown in the Annexure-I.  

b. The bidder must have suitably qualified personnel to fill the positions as per 

Annexure-II. The bidder will supply information on a prime candidate and an 
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alternate for each position, both of whom should meet the experience 

requirements specified in Annexure-II. 

c. The bidder should demonstrate that he has access to, or has available, liquid 

assets (aggregate of working capital, cash in hand and uncommitted bank 

guarantees) and/or credit facilities of not less than 10% of the value of the 

contract/contracts applied for certified by the Bankers (Not more than 3 

months old) (Construction cash flow may be taken as 25% of the estimated 

value of contract/contracts). 

d. The audited balance sheets for the last five years should be submitted, which 

must demonstrate the soundness of the bidder’s financial position, showing 

long term profitability including an estimated financial projection for the next 

two years. If necessary, the Employer will make enquiries with the bidder’s 

bankers. 

e. The Bidder shall have a positive net worth for the last Five financial years as 

mentioned in section 2. 

 

C.       To qualify for more than one contract/package, the bidder must demonstrate 
having experience and resources sufficient to meet the aggregate of the 
qualification criteria for each contract given in clauses [Cl.4.5.B(a)], [Cl.4.5B(b)], 
[Cl.4.5B(c)] and Cl. 4.7.  

 
D.       To qualify for a package of contracts made up of this and other contracts for 

which bids are invited in the Notice Inviting Tender, the bidder must 

demonstrate having experience and resources sufficient to meet the aggregate 

of the qualifying criteria for the individual contracts. 

 

As per Operation Manual 

Important: - If any bidder is bidding more than one package/contract in the Notice 

Inviting Tender the bidder must inform to the Tender Inviting Authority at the time 

or before the opening of technical bid about one of the following two options failing 

which the Tender Inviting Authority will act for Option 2.  

Option 1:   Bidders may be asked to indicate in each technical bid the order of 

opening of their bids, so that the financial offers corresponding to the 

qualifying technical bids are opened in that order of his Assessed 

Available Bid Capacity is exhausted. Remaining financial offers of the 

bidder will be kept unopened. 

Option 2:    Financial bids of all qualifying bidders may be opened, and bids arranged 

in order with that package where the difference between potential L-

1 and potential L-2 is the greatest followed by the one in which it is 
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next greatest and so on. L-1 will be awarded packages till his bid 

capacity is exhausted. The process will be repeated for the remaining 

packages based on differences between earlier potential L-2 (now 

potential L-1) and earlier potential L-3 (now potential L-2) values etc. 

Qualification criteria will be applied to the individual contracts with combined 

evaluation methodology. If L1 bidder is not qualifying due to lack of bid capacity in 

remaining bids, then L2 may be considered if the variation between L1 and L2 is 

within a reasonable 5 % and bid amount is acceptable by the authority.   
 

{Not Applicable in case of one package/contract, Delete Cl. 4.5D} 
 

E.    If the bidder is a Joint Venture, the partners would be limited to three (including 

lead partner). Joint Venture firms shall be jointly and severally responsible for 

completion of the project. Joint Venture must fulfill the following minimum 

qualification requirement. 

i. Deleted. 

ii.  Deleted. 

iii. The Joint Venture must also collectively satisfy the subject of the   
criteria of Clause 4.5 B(a), 4.4 B(b) and 4.5 D of ITB for this purpose the 
relevant figures for each of the partners shall be added together to 
arrive at the Joint Venture total capacity which shall be 100% or more. 

iv. In the event that the Employer has caused to disqualify under Clause          
4.8 of ITB below all of the Joint Venture partners will be disqualified. 

v. Joint Venture bidders shall provide a certified copy of the Joint 

 Venture Agreement in demonstration of the partners undertaking 

 joint  and several liabilities for the performance of any contract          

entered into  before award of work. 

vi. The available bid capacity of the JV as required under Clause 4.7 of ITB   

below will be applied for each partner to the extent of his proposed 

participation in the execution of the work. The total bid capacity 

available shall be more than estimated contract value. 

Note:      i) The joint venture partners should collectively meet the required 

responsiveness,  technical and financial qualifications as stated in Clause 

4.5A(a), 4.5A(b) and 4.5B (c) but the minimum equity of lead partner 

should not be less than 50% and others partner should not be less than 

25%. 

 ii) Qualification of a joint venture does not necessarily qualify any of its 
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partners individually or as a partner in any other joint venture. In case 

of dissolution of a joint venture, each one of the constituent firms may 

qualify if they meet all the qualification requirements, subject to the 

written approval of the Employer. 

 
4.6.         Sub contractor’s experiences and resources shall not be taken in to account in 

determining the bidder’s compliance with the qualifying criteria. 
 

4.7.         Bidders who meet the minimum qualifying criteria will be qualified only if their 

available bid capacity at the expected time of bidding is more than the total 

estimated cost of the works. The available bid capacity will be calculated as under. 

 
        Assessed Available Bid Capacity = (A*N*2.0-B), where 
 

A =  Maximum value of works executed in any one year during the last five years 

(updated to the current price level) rate of inflation may be taken as 10 

percent per year which will take into account the completed as well as 

works in progress. 

B = Value at current price level of the existing commitments and ongoing works 

to be completed during the next  year (period of completion of works for 

which bids are invited). And 

N = Number of years prescribed for completion of the works for which the bids          

are invited. (period up to 6 months to be taken as ½ and more than 6 

months as 1 in a year) 

Note:   1-    In case of a joint venture, the available bid capacity will be applied for each   

partner to the extent of his proposed participation in the execution of the 

works.  

2-   The statements showing the value of existing commitments and on-going  

works as well as the stipulated period of completion remaining for each of 

the works listed should be countersigned by the Engineer in charge, not 

below the rank of an Executive Engineer or equivalent. 
 

4.8. Disqualification. 
 
Even though the bidders meet the above criteria, they are subject to be disqualified if 
they have:  

4.8.1   made misleading or false representations in the form, statements submitted;                    
and/or 
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4.8.2 record of poor performance such as abandoning the works, rescinding of 

contract for which the reasons are attributable to the non-performance of the 

contractor, consistent history of litigation awarded against the bidder or 

financial failure due to bankruptcy. The rescinding of contract of a joint 

venture on account of reasons other than the non-performance, such as Most 

Experienced partner of joint venture pulling out, court directions leading to 

breaking up of a joint venture before the start of work, which are not 

attributable to the poor performance of the contractor will, however, not 

affect the qualification of the individual partners. 

 

4.9.  Litigation History:  
 

The bidder should provide accurate information on any litigation or arbitration 

resulting from contracts completed or under execution by him over the last five years. 

 A consistent history of litigation against the bidder or any partner of a joint venture 

may result in failure of the bidder. 

 

 

4.10.   Deleted 

 

5. One Bid per Bidder 
 
5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one Bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with the 

Bidder's participation to be disqualified. 

6. Cost of Bidding 

 
6.1.   The bidder shall bear all costs associated with the preparation and submission of his Bid, 

and the Employer will in no case be responsible and liable for those costs. 

7. Site Visit 

7.1.    The Bidder, at the Bidder's own responsibility and risk is encouraged to visit and examine 

the Site of Works and its surroundings and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for construction of the Works. The 

costs of visiting the Site shall be at the Bidder's own expense. 
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B. BIDDING DOCUMENTS 
 

8. Content of Bidding Documents 

 
8.1. The set of bidding documents comprises the documents listed below and addenda 

           issued in accordance with Clause 10: 

 
 

Section Particulars Volume No. 
 Invitation for Bids I 

1 Instructions to Bidders 

2 Qualification Information and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Scope of Work & Technical Specifications II 

6 Form of bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 

8.2.  The bid document is available online on the website http://etender.up.nic.in. The bid 

document can be downloaded free of cost; however, the Bidder is required to deposit 

towards the cost of Bid Document (non-refundable) as per column no. 11 of IFB in the 

account of as mentioned in Appendix to ITB. 

  

8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexures, 

and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder's own risk. Pursuant to clause 26 hereof, bids which 

are not substantially responsive to the requirements of the Bid Documents shall be 

rejected. 

 

9. Clarification of Bidding Documents 

 
9.1     A prospective Bidder requiring any clarification of the bidding documents may send his 

queries to Employer on email urida.goup@gmail.com & 

chiefengineernagarnigam@gmail.com prior to Pre Bid meeting. The Authority inviting 

bid will respond to any request (s) for clarification received earlier than 10 days prior to 

the deadline for submission of bids. Description of clarification sought and the response 

of the Authority inviting the bid will be uploaded for information of the public or other 

bidders without identifying the source of request for clarification. 

http://etender.up.nic.in/
mailto:urida.goup@gmail.com
mailto:chiefengineernagarnigam@gmail.com
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9.2     Pre-bid meeting date, time and address are given in the Appendix to ITB. 

 

9.3 The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

9.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of the enquiry) and the responses given will be uploaded for information of 

the public or other bidders.  Any modifications of the bidding documents listed in Clause 

8.1 of ITB, which may become necessary as a result of the pre-bid meeting shall be made 

by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 of 

ITB and not through the minutes of the pre-bid meeting. 

9.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 

10. Amendment of Bidding Documents 

 
10.1. Before the deadline for submission of bids, the Employer may modify the bidding   

documents by issuing addenda. 

10.2. Any addendum thus issued shall be part of the bidding documents and shall be uploaded 

in http://etender.up.nic.in  

10.3. To give prospective bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer may, at his discretion, extend as necessary the 

deadline for submission of bids, in accordance with Sub-Clause 20.2 below. 

 
 

C. PREPARATION OF BIDS 
 
11. Language of the Bid 

11.1. All documents relating to the bid shall be in the English language.  

12. Documents Comprising the Bid 

12.1. The bid to be submitted by the bidder as Volume V of the bid document (refer 1) shall 

be in two separate parts: 

 

Part I shall be named "Technical Bid" and shall comprise 
 

i. Bid Security in the form specified in Section 8 
ii. Cost of Bid Document specified in Cl. 8.2, IFB column 11. 

iii. Qualification Information and supporting documents as specified in Section 2 

http://etender.up.nic.in/
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iv. Certificates, undertakings, affidavits as specified in Section 2. 
v. Undertaking that the bid shall remain valid for the period specified in Clause 15.1 

Part II shall be named " Financial Bid" and shall comprise  

i. Form of Bid as specified in Section 6 
ii. Priced Bill of Quantities for items specified in Section 7[1] 

 

12.2. Deleted. 

 

12.3. Following documents, which are not submitted with the bid, will be deemed to be part 

of the bid. 

 
 

Section Particulars Volume No. 
 Invitation for Bids (IFB)  

1 Instructions to Bidders Volume I 

3 Conditions of Contract  

4 Contract Data  

5 Scope of Work & Technical 
Specifications 

Volume II 

9 Drawings Volume IV 

 
13. Bid Prices 

 
13.1. The contract shall be for the whole works as described in Sub-Clause 1.1, based on the 

priced Bill of Quantities submitted by the Bidder online. 

13.2. The bidder shall fill in quote the rates in percentage below/ at par/above of the rates 

described in the Bill of Quantities as available online.  

13.3.     All duties, taxes, and other levies payable by the contractor under the contract, or for 

any other cause shall be included in the rates, prices and total Bid Price submitted by 

the Bidder. 

13.4.      The rates quoted by the bidder shall be fixed for the duration of the Contract and shall 

not be subject to adjustment on any account.  

  

14. Currencies of Bid and Payment 
 
14.1.    All payments shall be made in Indian Rupees. 

 
15. Bid Validity 
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15.1. Bids shall remain valid for a period not less than 120 days after the deadline date for 

bid submission specified in Clause 20. A bid valid for a shorter period shall be rejected 

by the Employer as non-responsive. In case of discrepancy in bid validity period 

between that given in the undertaking pursuant to Clause 12.1 (v) and the Form of Bid 

submitted by the bidder, the latter shall be deemed to stand corrected in accordance 

with the former and the bidder has to provide for any additional security that is 

required. 
 

15.2.     In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified 

additional period. The request and the bidders' responses shall be made in writing. A 

bidder may refuse the request without forfeiting his bid security. A bidder agreeing to 

the request will not be required or permitted to modify his bid except as provided in 

15.3 hereinafter, but will be required to extend the validity of his bid security for a 

period of the extension, and in compliance with Clause 16 in all respects. 

 

15.3.    Deleted 

 

15.4.    Deleted 

 

16.       Bid Security/Earnest Money Deposit (EMD) 
 
● The Bidder shall pay bid security/EMD online as the amount mentioned in column no. 9 of 

the table of IFB for this particular work. 

 

● The Bid Security shall be deposited in the Govt. Account as stated in the Appendix to 

ITB. 

 

● Any bid not accompanied by an acceptable Bid Security and not secured as indicated in 

Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-responsive. 

 

● The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the 

bid validity period specified in Sub-Clause 15.1 or 15.2 as the case may be. 

 

● The Bid Security of the successful bidder will be discharged when the bidder has signed the 

Agreement and furnished the required Performance Security. 

 

● The Bid Security may be forfeited 

 

a. If the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 
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b. If the Bidder does not accept the correction of the Bid Price, pursuant to Clause 27; 

or 

c. In the case of a successful Bidder, if the Bidder fails within the specified time limit 

to 

(i) sign the Agreement; or 

(ii) furnish the required Performance Security. 

 

17. Alternative Proposals by Bidders 

 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (including mobilization advance or time 

for completion), basic technical design as indicated in the drawing and specifications. 

Conditional offer or alternative offers will not be considered further in the process of 

tender evaluation. 

 

 

 

18. Format and Signing of Bid 

 
18.1.   The Bidder shall submit online one set of bid documents comprising of the documents 

as described in Cl.12 of the Instructions to Bidders. 

  

18.2.   The Bid shall be signed by a person or persons duly authorized to sign on behalf of the 

Bidder, pursuant to Sub-Clauses 4.3. All pages of the bid where entries or amendments 

have been made shall be initialed by the person or persons signing the bid.  

 

18.3.   The Bid shall contain no alterations or additions, except those to comply with 

instructions issued by the Employer, or as necessary to correct errors made by the 

bidder, in which case such corrections shall be initiated by the person or persons 

signing the bid. 

 

D. SUBMISSION OF BIDS 
 

19. Electronic Submission of Bids 

 

19.1.  The Bidder shall submit two separate digitally signed files marked as "Technical Bid 

(Cover-1)" and "Financial Bid (Cover-2)". The contents of Technical and Financial Bids 

will be as specified in clause 12.1. All documents are to be signed digitally by the 

bidders. 
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19.2.    Deleted. 

19.3.    Deleted. 

19.4.    Deleted. 

19.5.   The bidding under this contract is electronic bid submission through website 

http://etender.up.nic.in . Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The prospective bidder can submit bids online; however, 

the bidder is required to have enrolment/registration in the website and should have 

a valid Digital Signature Certificate (DSC) in the form of smart card/e- token. The DSC 

can be obtained from any authorized certifying agencies. The bidder should register in 

the http://etender.up.nic.in  using the relevant option available. Then the Digital 

Signature registration has to be done with the e-token, after logging into the site. After 

this, the bidder can login the site through the secured login by entering the password 

of the e-token and the user id/ password chosen during registration. 

 

20.       Deadline for Submission of the Bids 

 
20.1.   Complete bids (including Technical and Financial Bids) must be uploaded online 

through e-portal before the date and time (as per server clock) as specified in the 

Appendix to ITB. The Employer will assume no responsibility for delay caused due to 

non-availability of internet connection or network traffic jam etc. 

 

20.2.   The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all rights and obligations of 

the Employer and the bidders previously subject to the original deadline will then be 

subject to the new deadline. 

 
21.       Late Bids  

 
Late bids are not accepted. 

 
22.       Modification and Withdrawal of Bids 

 
22.1.   The electronic bidding system would not allow any late submission of bids after due   

date and time as per server time. 

 

22.2.   Each Bidder's modification or withdrawal notice shall be prepared and uploaded            

online in accordance with clause 20 or pursuant to clause 19.  

22.3.    No bid shall be modified or withdrawn after the deadline of submission of bids. 
 

http://etender.up.nic.in/
http://etender.up.nic.in/
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22.4.    Neither withdrawal nor modification of a Bid is allowed between the deadline for 

submission of bids and the expiration of the original period of bid validity specified in 

Clause 15.1 above or as extended pursuant to Clause 15.2. 

 
E.  BID OPENING AND EVALUATION 
 
23.  Bid Opening 

 
23.1. The Employer will open all the Bids received including modifications made pursuant to 

Clause 22, in the presence of the Bidders or their representatives who choose to attend 

at the time, date and the place specified in the Appendix to ITB in the manner specified 

in Clause 20, 23.3, online also. In the event of the specified date of Bid opening being 

declared a holiday for the, the Bids will be opened at the appointed time and location 

on the next working day by Evaluation Committee. 
 

23.2. Deleted. 
 

23.3. The "Technical Bid" shall be opened at the stipulated date and time. 

23.4.         (i)       Subject to confirmation of the bid security by the issuing Bank, the bids 
accompanied with valid bid security will be taken up for evaluation with 

respect to qualification information as per Section 1. 

(ii) During evaluation if required, the bidder will be asked in writing to clarify 

his technical bid, if necessary. 

(iii) The bidders will respond in not more than 3 days (by email only) of issue of 

the clarification letter, which will also indicate the date, time and venue of 

opening of the Financial Bid (usually on the 21st day of opening of the 

Technical Bid) 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarifications 

the Evaluation Committee will finalize the list of responsive bidders 

whose financial bids are eligible for consideration. 

23.5. Deleted. 

 
23.6. At the time of opening of "Financial Bid", the names of the bidders found responsive in 

accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will 

be opened. The remaining bids will be returned to the bidders unopened. The 

responsive Bidders' names, the Bid prices, the total amount of each bid, any discounts, 

Bid Modifications and withdrawals, and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. Any Bid price 
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or discount, which is not read out and recorded will not be taken into account in Bid 

Evaluation. 

23.7. Deleted. 
 

23.8. The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.5. 
 

24. Process to be Confidential 
 

24.1.   Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced. Any effort by a Bidder to influence the 

Employer's processing of Bids or award decisions may result in the rejection of his Bid. 

 

25. Clarification of Financial Bids 

 
25.1.  To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 

his discretion, ask any Bidder for clarification of his Bid. The request for clarification and the 

response shall be in writing, but no change in the price or substance of the Bid shall be sought, 

offered, or permitted.  

25.2.  Deleted. 

25.3.  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decisions, may result in rejection of the Bidders' bid. 
 

26. Examination of Bids and Determination of Responsiveness 
 

26.1.   During the detailed evaluation of "Technical Bids", the Evaluation Committee will 

determine whether each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; 

(b) has been properly signed; (c) is accompanied by the required securities and; (d) is 

substantially responsive to the requirements of the Bidding documents. During the 

detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further 

determined with respect to the remaining bid conditions, i.e., priced bill of quantities, 

technical specifications, and drawings. 
 

26.2.   A substantially responsive "Financial Bid" is one which conforms to all the terms, 

conditions, and specifications of the Bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (a) which affects in any 

substantial way the scope, quality, or performance of the Works; (b) which limits in any 

substantial way, inconsistent with the Bidding documents, the Employer's rights or the 
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Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly 

the competitive position of other Bidders presenting substantially responsive Bids. 
 

26.3.   If a "Financial Bid" is not substantially responsive, same will be rejected by the 

Employer, and may not subsequently be made responsive by correction or withdrawal 

of the non-conforming deviation or reservation. 
 

27. Deleted. 
 

28. Deleted. 
 

29. Evaluation and Comparison of Financial Bids 

 
29.1.  The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Sub-Clause 26.2. 

29.2.  In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price 

by adjusting the Bid Price as follows: 

a. Deleted. 

b. making an appropriate adjustment for any other acceptable variations, deviations; 
and 

c. making appropriate adjustments to reflect discounts or other price modifications 
offered in accordance with Sub-Clause 23.6. 

 

29.3.  The Employer reserves the right to accept or reject any variation or deviation. Variations 

and deviations and other factors, which are in excess of the requirements of the 

Bidding documents or otherwise result in unsolicited benefits for the Employer shall 

not be taken into account in Bid evaluation. 

29.4.  The estimated effect of the price adjustment conditions under Clause 47 of the 

Conditions of Contract, during the period of implementation of the Contract, will not 

be taken into account in Bid evaluation. 
 

29.5.  If the Bid of the successful Bidder is seriously unbalanced i.e. (+/-) 15% in relation to the 

Engineer's estimate of the cost of work to be performed under the contract, the 

Employer may require the Bidder to produce detailed price analyses for any or all items 

of the Bill of Quantities, to demonstrate the internal consistency of those prices with 

the construction methods and schedule proposed. After evaluation of the price 

analysis, the Employer may require that the amount of the performance security set 

forth in Clause 34 & conditions for NIT be increased at the expense of the successful 

Bidder to a level sufficient to protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract. 

29.6.  Deleted. 
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30.      Deleted 
 

F.   AWARD OF CONTRACT 
 

31.     Award Criteria 
 

31.1.  Subject to Clause 32, the Employer/Authority will award the Contract to the Bidder 

whose Bid has been determined 

(i) to be substantially responsive to the Bidding documents and who has 

offered the lowest evaluated Bid Price; and 

(ii) to be within the available bid capacity adjusted to account for his bid 

price which is evaluated the lowest in any of the packages opened earlier 

than the one under consideration. 

In no case, the contract shall be awarded to any bidder whose available bid capacity is less 

than the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will 

in such cases be awarded to the next lowest bidder at his evaluated/negotiated bid price. 

32.  Employer's Right to Accept any Bid and to Reject any or all Bids 

 

32.1.   Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, 

and to cancel the Bidding process and reject all Bids, at any time prior to the award of 

Contract, without thereby incurring any liability to the affected Bidder or Bidders or 

any obligation to inform the affected Bidder or Bidders of the grounds for the 

Employer's action. 
 

33. Notification of Award and Signing of Agreement 

 
33.1.  The Bidder whose Bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by mail 

chiefengineernagarnigam@gmail.com  confirmed by registered letter. This letter 

(hereinafter and in the Conditions of Contract called the "Letter of Acceptance") will 

state the sum that the Employer will pay the Contractor in consideration of the 

execution, completion, and maintenance of the Works by the Contractor as prescribed 

by the Contract (hereinafter and in the Contract called the "Contract Price"). 

33.2.  The notification of award will constitute the formation of the Contract, subjected to the 

furnishing of a performance security in accordance with provisions of Clause 31. 

 

33.3.  The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and sent to the successful Bidder, 

within 28 days following the notification of award along with the Letter of Acceptance. 

Within 21 days of receipt, the successful Bidder will sign the Agreement and deliver it 

to the Employer. 
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33.4.  Upon the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful. 

34.   Performance Security 

34.1.  Within 21 days of receipt of the Letter of Acceptance, the successful Bidder 

shall deliver to the Employer a Performance Security in any of the forms given below 

for an amount equivalent to 5% of the Contract price plus additional security for 

unbalanced Bids in accordance with Clause 29.5 of ITB and Clause 52 of Conditions of 

Contract: 

                          -         A bank guarantee in the form given in Section 8; or 
                          -         Certified Cheque / Bank Draft as indicated in Appendix to ITB. 
 

34.2.  If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee, it shall be issued either (a) at the Bidder's option, by a Nationalized/ 
Scheduled Indian bank or (b) by a foreign bank located in India and acceptable to the 
Employer. 

 

34.3.  Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture of the 
Bid Security. 

 

35.   Advance Payment and Security 
 

35.1.   The Employer may provide an Advance Payment on the Contract Price as stipulated in 

the Conditions of Contract, subject to maximum amount, as stated in the Contract 

Data. 

 

36. Dispute Review Expert 
 

36.1.   In case of any dispute the official appointed by URIDA/Employer shall take the final 

decision and it should be binding. 
 

37. Corrupt or Fraudulent Practices 

 
37.1.  The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing 

for the contract in question or, to be awarded a contract with National Highways 

Authority of India / State PWD and any other agencies or in execution will declare the 

firm ineligible, either indefinitely or for a stated period of time, 

 

37.2.  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 23.2 and Sub-

Clause 59.2 of the Conditions of Contract (Section-3). 
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{Kindly fill the amount in Lacs only} 

 

   Appendix to ITB 
Clause Reference with respect to Section-I 
 

1.  Name of the Employer/Tender Inviting 

Authority [Cl. 1.1] 

Municipal Commissioner, Kanpur 

Municipal Corporation. 

2.  The last five years:  Financial Year 2019- 2020, 2020-2021, 

2021-2022, 2022-2023 and 2023-2024 

The annual financial turnover amount. [Cl. 

4.5A(a)] 

INR [Fill in numbers & words] or above 

3.  Value of work [Cl. 4.5A(b)] INR [Fill in numbers & words] or above 

4.  Quantities of work [Cl. 4.5A(c)] INR [Fill in numbers & words] or above 

5.  Cost of electric work (Street lightning and 

underground electrification ) 

INR [Fill in numbers & words] or above 

6.  Liquid assets and/or availability of credit 

facilities [Cl. 4.5B(c)] 

INR [Fill in numbers & words] or above 

7.  Price level of the financial year [Cl. 4.7] 10% 

8.  Date and Place of Prebid [Cl. 9.2] 12:07:2024  ,3:00 PM URIDA 
HEADQUARTERS (3rd Floor, Directorate 

of Urban Local Bodies, sector 7, Gomti 

Nagar, Lucknow, Uttar Pradesh) 

9.  Last date and time for receipt of proposal [Cl 

20.1] 

06/08/24, 03:00 pm 

10.  Date and time of opening of technical 

proposal  [Cl. 23] 

06/08/2024 04:00 pm  

Office of Chief Engineer , Kanpur 

Municipal Corporation. 

 

11.  Date and time of opening of financial bids To be communicated through email 

12.  Duration of contract Completion time + 5 years  

13.  Method of Selection  Least Cost Selection (LCS) 

14.  Address of the Authority [Cl. 4.5(a)] Motijheel , Kanpur  

15.  Identification 133/CE/24-25, 

Baba Kuti intersection to Alankar Guest 

House  (Length 2.34 km) via Sote Baba 

Mandir is being carried out, Under Zone -03 

16.  The bid will be opened at  (office address 

)[Cl. 23.1] 

Office of Chief Engineer , Kanpur 

Municipal Corporation 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 44 

 

17.  The Bank Draft in favor of [Cl 34.1]  Chief Account Officer , Kanpur Nagar 

Nigam 

18.  Cost of Bid Document (Tender Fee): - To be 

deposited in the account of [Cl. 8.2] 

Name- Kanpur Nagar Nigam  

A/C- 91602005942390 
IFSC code : UTI 000133 
Bank - Axis Bank  

Branch - R.K Nagar  

19.  Bid Security: Bidder has to Pay the EMD/Bid 

Security in the Govt. Account [Cl. 16.2] 

Name- Kanpur Nagar Nigam  

A/C- 91602005942390 
IFSC code : UTI 000133 
Bank - Axis Bank  

Branch - R.K Nagar  

20.  Performance Bank Guarantee 5% of the contract value 

 

 

  



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 45 

 

ANNEXURE-I 

List of Key Plant & Equipment to be deployed on Contract Work 
(update/modify the list of equipments as per requirement of ULB) 

 

[Reference CI. 4.5 (B) (a)] 
 

SI. 
No. 

Type of Equipment Maximum age 
in Years as on 

30-06-2024 
(Update as per 
requirement) 

Contract Package 
Size 

   
 

Upto Rs. 
25 Cr. 

Greater 
than 25 Cr. 

A] Key Plant & Equipment 5   
1. Dozer 5  ●  
2. Excavator (1 cum bucket capacity)  5  ●  
3. Backhoe Loader cum Excavator (JCB) 5  ●  
4. Front end Loader  5  ●  
5. Motor Grader 5  ●  
6. Vibratory Roller (10 to 13 T) 5  ●  

8. Tippers (5.50 cum / 10 MT capacity) 5  ●  
10. Water Tanker 5  ●  
11. Wet Mix Macadam Plant 5  ●  
12. Paver Finisher for WMM/DLC 5  ●  
14. Hot Mix Plant with Electronic Controls (Minimum 

80-100 TPH capacity) 
5  ●  

15. Paver Finisher with Electronic Sensor for DBM & BC 5  ●  
16. Tar Boiler 5  ●  
17. Bitumen Sprayer 5  ●  
18. Smooth Wheeled Tandem roller (6 to 8 T) 5  ●  
19. Pneumatic tired roller (10 to 14 Ton) 5  ●  
20. Tractor with trolley 5  ●  
21. Air compressor 5  ●  
22. Mechanical Broom 5  ●  
23. Concrete Mixes with Integral Weigh Batching facility 5  ●  
24. Fixed form paver 5  ●  
25. Self-loading concrete mixer / Fiori or equivalent 5  ●  
26. Surface Vibrator 5  ●  
27. Needle/Pin Vibrator 5  ●  
28. Rotavator (as per requirement) 5  ●  
29. Concrete joint cutting machine for CC Pavement 5  ●  
30. Palfinger access platform or similar (for electrical 

works) 
5  ●  

31. Total Survey Station and Auto Levels  5  ●  
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B] Testing apparatus  5  ●  
1. Riffle Box 5  ●  
2. Sieve Set for GSB, DLC, WBM 5  ●  
3. Sieve Shaker 450 mm 5  ●  
4. Speedy moisture meter with Chemical   5  ●  
5. Atterberg Limits Apparatus 5  ●  
4. Compression Machine  5  ●  
5. Moisture Tins  5  ●  
6. Spatula 5  ●  
7. Aggregate Impact value Test Machine 5  ●  
8. Flakiness & Elongation Testing gauge 5  ●  
9. 3 Meter Straight Edge with wedges 5  ●  

10. Water Bath 5  ●  
11. Penetration Machine 5  ●  
12. Softening point Test machine 5  ●  
13. Bitumen Extraction Machine 5  ●  
14. Sand Replacement Method Earth embankment  5  ●  
15. Core Cutter for Embankment density 5  ●  
16 Core cutting Machine for BC & DBM (Wax method) 5  ●  
17 Primer Coat & Tack coat testing Plates 5  ●  
18 Cube Mould (15x15x15) Cm 5  ●  
19 Slump Test Machine 5  ●  
20 Cement Testing Kit 5  ●  
21 Penetration Machine with Accessory 5  ●  
22 softening point Apparatus with Accessory 5  ●  
23 Viscosity (Say bolt Fulrol) with Accessories 5  ●  
24 Ductility Machine with Accessories 5  ●  

 
Note: Apart from above mentioned list, additional plant & machinery may be mobilized as  

per the project requirement/specific work, which is not mentioned herein. 
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ANNEXURE-II 
 

List of Key Personnel to be deployed on Contract Work 

Update/modify the required personnel as per ULB requirement 

 [Reference CI. 4.5 (B) (b)] 

For Civil & Electrification Works. 

SI.NO  Personnel Qualification Contract Package 
Size 

 A B C D 
   Upto Rs. 

25 Crores  
Greater 
than 25 
crores 

1.   Project Manager B.E. Civil + 15 Years Exp. (5 years 

as in Integrated road projects ) 

1 Nos. 2 Nos. 

2.  Site Engineer B.E. Civil + 5 Years Exp. or  

Diploma Civil + 10 years’ 

Experience (5 years in Road 

Construction) 

1 Nos. 2 Nos. 

3.  Architect/ Urban 
Designer  

B.Arch./Bachelor in Urban 

Designer +7 years or 

Masters in Urban Design or 

equivalent  + 5 years  ( 5 years in 

Urban landscaping work) 

1 Nos. 2 Nos. 

4.   Quantity Surveyor B.E. Civil + 7 years Exp. or Dip. 

Civil + 10 years Exp. 

2 Nos. 3 Nos. 

5.  Soil & Material 

Engineer 

B.E. Civil + 10 years Exp. 1 Nos. 2 Nos. 

6.  Surveyor  Dip. Civil + 5 years Exp.(Also 

experience in the Power sector) 

1 Nos. 2 Nos. 

7.  Lab Technician   5 years Exp. or Dip. Civil   2 Nos. 3 Nos. 

8.  Electrical Engineer  B.E Electrical Engineering + 7 

years or Diploma Electrical +10 

years (Safety License) 

1 Nos. 2 Nos. 

9.  Technician 
(Electrical) 

ITI/Diploma in Electrical 

Engineering + 5 years’ experience 

1 Nos. 2 Nos. 

 Total    
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For Routine Maintenance 
 

SI. No. Personnel Qualification Contract Package 

   Upto Rs. 
25 Crores 

Greater than 25 
crores 

 A B C D 

1 Site-In-charge Degree Holder in Civil 

Engineering+ 2 years’ 

experience 

1 No. 2 Nos. 

2 Assistant Site-In- 

charge 

Diploma Holder in 

Civil Engineering +2 

years’ experience 

1 No. 2 Nos. 
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ANNEXURE III 
 

Provisions required to be Included in the Joint Venture Agreement 
 

If the application is made by a joint venture of two or more firms, the evidence of clear 

mandate (i.e. in the form of respective Board Resolution duly authenticated by competent 

authority*) by such two or more firms willing to form Joint Venture among themselves for the 

specified projects should accompany duly recognizing their respective authorized signatories 

signing for and on behalf of the respective Firms for the purpose of forming the Joint Venture. 

A certified copy of the power of attorney to the authorized representatives, signed by legally 

authorized signatories of all the firms of the joint venture shall accompany the application. 

The JV Agreement shall be signed by the authorized representative of the joint venture. The 

JV Agreement shall need to be submitted consisting but not limited to the following provisions: 

a) Name, style and Project(s) specific JV with Head Office address. 

b) Extent (or Equity) of participation of each party in the JV. 

c) Commitment of each party to furnish the Bond money (i.e. Bid Security, performance 

Security and security for Mobilization advance) to the extent of his participation in the JV 

d) Responsibility of each Partner of JV (in terms of Physical and Financial involvement). 

e) Working Capital arrangement of JV. 

f) Operation of separate Bank account in the name of JV to be operated by at least one 

foreign partner and one local partner. In case of JV among local partners, both the 

partners are required to operate. 

g) Provision for cure in case of non-performance of responsibility by any party of the JV. 

h) Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or otherwise 

dispose all or part of its respective interests in JV to any party including existing partner(s) 

of the JV The Employer derives right for any consequent action (including blacklisting) 

against any or all JV partners in case of any breach in this regard. 

i) Management Structure of JV with details. 

j) Lead Partner to be identified who shall be empowered by the JV to incur liabilities on 

behalf of JV. 

k) Parties/firms committing themselves to the Employer for jointly and severally responsible 

for the intended works. 

l) The Power of Attorney shall be duly notarized.  

m) Any other relevant details. 
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SECTION 2: - QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 

The information to be filled in by the Bidder in the following pages will be used for purposes 

of post qualification as provided for in Clause 4 of the Instructions to Bidders. This information 

will not be incorporated in the Contract. 

1.       For Individual Bidders 

1.1. Constitution or legal status of Bidder 

[Attach copy] 

Place of registration:   

Principal place of business:   

Power of attorney of signatory of Bid  

 

[Attach] 

1.2 Total annual volume of civil 

engineering construction work 

executed and payments 

received in the last five years** 

preceding the year in which bids 

are invited. (Attach certificate 

from Chartered Accountant) 

(Rs. In lakhs)                                            β 

FY 2019-20-____ 

FY 2020-21- ____ 

FY 2021-22- ____ 

FY 2022-23-  ____ 

FY 2023-24 - ____ 
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1.3 Work performed as prime contractor, work performed in the past as a nominated sub   

contractor will also be considered provided the sub-contract involved execution of all 

main items of work described in the bid document, provided further that all other 

qualification criteria are satisfied (in the same name) on works of a similar nature over 

the last five years. ** 

Project 

Name 

Name 

of the 

Employ

er* 

Description 

of work 

Contrac

t No. 

Value of 

Contract 

(Rs 

crore) 

Date of 

issue of 

work 

order 

Stipulated 

period of 

completio

n 

Actual date 

of 

completion

* 

Remarks 

explaining 

reasons for 

delay & 

work 

Completed 

 
 
 
 
 
 
 
 
 
 
 

        

*    Attach certificate(s) from the Engineer(s)-in-Charge 

** immediately preceding the financial year in which bids are received. 

β      Attach certificate from Chartered Accountant. 

 

1.3.2  

 

1.4. Information on Bid Capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

 
(A) Existing commitments and on-going works: 
 

Descripti

on of 

works 

Place & 

State 

Contract 

No. 

Name & 

Address 

of 

Employer 

Value of 

Contract 

(Rs Cr) 

Stipulated 

Period of 

Completio

n 

Value of 

works* 

remaining 

to be 

complete

d {Rs Cr) 

Anticipated 

date of 

completion 

1 2 3 4 5 6 7 8 

 
 
 

       



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 55 

 

 
 
 
 

 

*Attach certificate(s) from the Engineers)-in-Charge 

@The item of work for which data is requested should tally with that specified in ITB clause 

4.5A(c).  

** immediately preceding the financial year in which bids are received.  

 

 

(B)      Works for which bids already submitted: 
 

Description 

of works 

Place & 

Slate 

Name& 

Address of 

Employer 

Estimated 

value of 

works (Rs Cr) 

Stipulated 

period of 

completion 

Date when 

decision is 

expected 

Remarks, 

if any 

1 2 3 4 6 6 7 

 
 
 
 
 
 

      

 

 

1.5. Availability of key items of Contractor's Equipment essential for carrying out the Works 

[Ref. Clause 4.5(B)(a)]. The Bidder should list all the information requested below. Refer 

also to Sub Clause 4.3 (d) of the Instructions to Bidders. 

 

Item of 

Equipment 

Requirement Availability proposals Remarks 

(from whom 

to be 

purchased) 

 
 

No. Capacity Owned/Leased 

to be procured 

Nos/Capacity Age/ 

Condition 
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1.6.  Qualifications and experience of key personnel required for administration and execution       

of the Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to Sub Clause 

4.3 (e) of instructions to Bidders and Sub Clause 9.1 of the Conditions of Contract. 

 

Position 
 

Name Qualification Year of 
Experience 
(General) 

Years of experience 
in the proposed 
position 

Project 
Manager 

    

     
     
     
     
     
     
     
     
     
Etc.     

 

1.7. Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3 (k)] 

 

Sanctions of the 
works 

Value of Sub-
contract 

Sub-contractor 

(Name & 

Address) 

Experience in similar 
work 
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Attach copies of certificates on possession of valid license for executing water supply / sanitary 

work / electrification works [Reference Clause 4.5.A.(d) & Clause 4.5.A(e) 

 

1.8.   Financial reports for the last five years: balance sheets, profit and loss statements, 

auditors' reports (in case of companies/corporation), ITR, etc. List them below and 

attach copies. 

1.9.    Evidence of access to financial resources to meet the qualification requirements: cash in 

hand, lines of credit, etc. List them below and attach copies of support documents. 

1.10. Name, address, and telephone, and email of the Bidders' bankers who   may provide 

references if contacted by the Employer. 

 

 

1.11. Information on litigation history in which the Bidder is involved.  

Other Party 
(ies) 

Employer Cause of Dispute Amount involved Remarks showing 

Present Status 

 
 
 
 
 
 
 
 
 

    

 
 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instructions 

to Bidders. (Name of Consultant engaged for project preparation is ) 

____________________________________________________________________________

__________________________________________________________________________ 

 

1.13. Proposed work method and schedule. The Bidder should attach descriptions, drawings 

and charts as necessary to comply with the requirements of the Bidding documents. [Refer ITB 

Clause 4.1 &4.3 (l)] 

1.14. Programme [Cl 4.3. (l)] 

1.15. Quality Assurance Programme [Cl 4.3. (l)] 

 

2. Deleted. 
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3. Additional Requirements 

 

3.1 Bidders should provide any additional information required to fulfill the requirements of 

Clause 4 of the Instructions to the Bidders, if applicable. 

 

(i) Affidavit shall be submitted on Rs 100.00 non-Judicial stamp paper duly notarized.    
(ii) Undertaking shall be submitted on Rs 100.00 non-Judicial stamp paper duly notarized 

         

          

   

 

 

 

 

 

  

Balance Sheet & Statement of Profit & Loss for last five consecutive financial 
years ending 31.03.2024 

  

Financial Information in 
Rs. Equivalent 

2019-20 2020-21 2021-22 2022-23 2023-24 

1. Total Assets      

2. Current Assets      

3. Total Liabilities      

4. Current Liabilities      

5. Profit before Tax      

6. Profit after Tax      

7. Net Worth  

8. Bank solvency amount as mentioned in the bank solvency certificate (form 
“T- 1B” 
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TECHNICAL EVALUATION  
 
The following scoring criteria will be applicable for consideration of similar works.  
 
 

Sl. No Description Marks 

1 Carriageway works should include asphalt/ cement concrete 
surface with necessary base layers with minimum length equal to 
total  length as mentioned in IFB column 5. 

30 

2 Footpath works include road works involving paver blocks/ 
kerbstone or concrete pathways and likewise with minimum 
length equal to total  length as mentioned in IFB column 5. 

10 

3 Street lightning works with minimum length equal to total  length 
as mentioned in IFB column 5. 

10 

4 Roadside landscapes works with minimum length equal to total  
length as mentioned in IFB column 5. 

5 

5 Underground utilities works, which includes gas, power, sewer, 
water supply, storm water and telecom works with minimum 
length equal to total  length as mentioned in IFB column 5. 

 

 A) Power Line (LT/HT) (must be included in qualifying 80 marks) 15 

 B) Storm water 10 

 C) Sewer 05 

 D) Water Supply 05 

 E) Telecom (OFC) 05 

 F) Gas 05 

Total 100 

 
● Note: If the work experience is of lesser length than mentioned as above, then the 

marks will be awarded on a pro-rata basis. 
● The Bidder obtaining minimum 80 marks out of the above mentioned 100 marks will 

be qualified for this section provided Bidder must obtain 15 marks of power line 
(LT/HT) as mentioned in 5(A) 
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FORM T-1 B 

 
FORM OF BANKERS’ CERTIFICATE FROM A SCHEDULED BANK 

(SOLVENCY CERTIFICATE) 

 

This is to certify that to the best of our knowledge and information that M/s./Shri 
…………………………………… having marginally noted address, a customer of our bank are/is 

respectable and can be treated as good for any engagement upto a limit of Rs. …………………. 

(Rupees ). 

 

This certificate is issued without any guarantee or responsibility on the bank or any of the 
officers. 
         

(Signature) 

For the Bank 

   

 
NOTE (1) Bankers certificates should be on letter head of the Bank, self-attested and should 

have been issued within Six months from original last date of submission of the 
Bid. 

 
(2) In case of partnership firm, certificate should include names of all partners as 

recorded with the bank. 
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FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT FACILITIES  
 

It shall be furnished by bank on their original letter head. The certificate should not be old by 
more than three months. 

{Cl.4.3. g, Section 1} 

 

BANK CERTIFICATE 
 
 

This is to certify that M/s. is a reputed 

company with a good financial standing. 

 

If the contract for the work, namely………………………………………………...is awarded to the above 

firm, we shall be able to provide overdraft/credit facilities to the extent of Rs.  

to meet their working capital requirements for executing the above contract during the 

contract period. 

 
 
 

____________________ 

(Signature)  

Name of Bank  

Senior Bank Manager  

Address of the Bank 
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AFFIDAVIT 

 (Non-Blacklisting & Non- Rescind/abandon) 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

2. The   undersigned   also   hereby   certifies   that   neither   our   firm i.e. 

M/s     or our partners (in 

case of JV) have abandoned any work on any Government Organization nor any contract 

awarded to us for such works have been rescinded, during last five years prior to the date 

of this bid. 

3. The undersigned hereby declare that we have not been debarred or placed on any black 

list declared by any Bank, Financial Institution and any Government Department. 

4. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding my (our) competence and general 

reputation. 

5. The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department/ 

Project implementing agency. 

_____________________________________ 

(Signed by an Authorised Officer of the Firm) 

________________ 
Title of Officer 

 

__________________ 

Name of Firm 

 

__________________ 

Date 
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UNDERTAKING 
(Cash investment) 

{Cl. 4.3.h, Section 1} 
 

I, the undersigned do hereby undertake that our firm M/s ………………………………………………... 

would invest a minimum cash up to 25% of the value of the work during implementation of 

the Contract. 

 

 

_____________________________________ 

(Signed by an Authorised Officer of the Firm) 
 
 
 

__________________ 
Title of Officer 

 
 
 

__________________ 
Name of Firm 

 
 
 

__________________ 
Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 64 

 

UNDERTAKING   
(for Green Technologies) 

{Cl 4.4.A.b, Section I} 
 
 

We have the experience of carrying out the works and we assure you that work shall be done 

as per specification  

 

     OR 

 

Although we have not done work as specified but we assure that we will arrange human and 

material resource to carry out the work as per specification. 

 
 
 

_____________________________________ 

(Signed by an Authorised Officer of the Firm) 

 

 

________________ 
Title of Officer 

 

 

__________________ 

Name of Firm 

 

 

__________________ 

Date 
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FORM T-4 
 

dk;kZy; ftyk eftLVªsV] ----------------------------------------------- 

pfj= izek.k&i=                      

1- vkosnd dk uke Jh@Jherh------------------------------------------------------------------------------------------ 
2- firk@ifr dk uke Jh----------------------------------------------------------------------------------------------------- 
3- vk;q---------------------------------------------------------------------------------------------------------------------------------------- 
4- 'kSf{kd ;ksX;rk-------------------------------------------------------------------------------------------------------------------- 
5- O;olk;-------------------------------------------------------------------------------------------------------------------------------- 
6- Ikrk& ¼v½ LFkkbZ irk nwjHkk"k lfgr---------------------------------------------------------------------------- 

    --------------------------------------------------------------------------------------------------------------------- 

¼c½ vLFkkbZ irk nwjHkk"k lfgr------------------------------------------------------------------------- 

    -------------------------------------------------------------------------------------------------------------------- 

7- vijkf/kd eqdneksa dk fooj.k--------------------------------------------------------------------------------------- 
 

¼O;fDr ds fo:) tuin esa ntZ eqdneksa] vijkf/kd xfrfof/k;ksa vkSj vlekftd dk;ksZa dk fooj.k fn;k 

tk;A ;fn fdlh U;k;ky; ess vijkf/kd eqdnek py jgk gS rks mldk fooj.k Hkh fn;k tk;A ;fn 

yksd fuekZ.k foHkkx vFkok jkT; ljdkj ds vU; fuekZ.k }kjk CySd fyLVsM fd;k x;k gks rks mldk 

fooj.k Hkh fn;k tk;A ekfQ;k@xaxsLVj xfrfof/k;ksa ,oa laxfBr vijk/kksa esa fyIRk O;fDr;ksa ds ckjsa esa 

fo'ks"k :Ik ls tk¡p djus ds ckn gh izek.k i= fuxZr fd;k tk; vkSj bldk mYys[k bl dkye esa 

vo'; fd;k tk;A½  

8- lkekU; [;kfr------------------------------------------------------------------------------------ 
9- izek.k&i=%& 

esjs }kjk Jh ----------------------------ds dk;Z vkSj vkpj.k rFkk pfj= ds laca/k esa iwjh rF;kRed 

tkudkjh dj yh xbZ gSA buds fo:) vijkf/kd eqdneksa dh lwpuk Hkh iqfyl ls izkIr dh xbZ gSA 

lHkh rF;ksa dh tkudkjh ds i'pkr~ eS izekf.kr djrk g¡w fd Jh------------------------------ dk dk;Z vkpj.k rFkk 

pfj= mRre gS vkSj buds yksd fuekZ.k foHkkx esa vFkok jkT; ljdkj ds fdlh foHkkx esa Bsdsnkj dk 

dk;Z djus ij lkekU;r% vkifRr izrhr ugha gksrh gSA 

fnukad--------------------- 

gLrk{kj 
 

ftyk eftLVsªV@dysDVj 

¼eqgj lfgr½ 

uksV%&  

1- ftyk eftLVsªªV@dysDvj }kjk ;g izek.k&i= vius Lo;a ds gLrk{kj ls fuxZr fd;k tk;sxkA mlds 

LFkku ij fdlh vU; vf/kdkjh }kjk izek.k&i= fuxZr ugha fd;k tk;sxkA 

2- izek.k&i= nsus ds iwoZ ;g vko”;drkuqlkj ofj’B iqfyl v/kh{kd@iqfyl v/kh{kd@rglhynkj@,l-

Mh-,e-@vij ftykf/kdkjh@vFkok fdlh vU; vf/kdkjh ls tk¡p djkdj fjiksVZ izkIr dj ldrs gSA 

3- lacaf/kr O;fDr ls Lo?kks’k.kk “kiFk&i= Hkh ys ldrsa gSA 

4- ;g iz.kke i= lkekU;r% nks o’kZ ds fy, ekU; gksxkA ;fn blls iwoZ dksbZ vijkf/kd ?kVuk gksrh gS 

vFkok izkFkhZ ds fo:) dksbZ vijkf/kd eqdnek vkfn ntZ gksrk gS ;k ;g fdlh laxfBr vijk/k esa ;k 

ekfQ;k xfrfof/k;ksa esa ;k vlkekftd xfrfof/k;kW esa idM+k tkrk gS rks iqfyl foHkkx dk ;g 

mRrjnkf;Ro gksxk fd bldh lwpuk og ftyk eftLVªsV@dysDVj rFkk lacaf/kr foHkkx ds vf/kdkjh 

dks nsxk vkSj izek.k&i= rRdky fujLr fd;k tk;sxkA  

5- bl izek.k&i=ksa dh izfof’V ftykf/kdkjh dk;kZy; esa rFkk ofj’B iqfyl v/kh{kd@iqfyl v/kh{kd 

dk;kZy; esa  ,d vyx jftLVj esa fof/kor vafdr dh tk;sxh vkSj fuxZr izek.k&i= dh ,d izekf.kr 

QksVks izfr jftLVj esa vo”; j[kh tk;sxhA 

jktif=r vf/kdkjh 

}kjk izekf.kr 

ikliksVZ lkbt dk 

uohure QksVksxzkQ 

pLik fd;k tk; 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 66 

 

6- bl izek.k&i= ds fuxZr djus vFkok fujLr djus ds laca/k es vafre fu.kZ; lacaf/kr ftyk 

eftLVªsV@dysDVj dk gksxkA 

7- fuxZr izek.k&i= dh ,d dk;kZy; izfr ¼Office copy½ ofj’B iqfyl v/kh{kd@iqfyl v/kh{kd dk;kZy; 

esa vo”; j[kh tk;sxh vkSj ,d vyx jftLVj esa izfof’V vafdr dh tk;sxhA ftlls fjdkMZ jgsA 

8- lacaf/kr O;fDr }kjk ikliksVZ lkbt dk viuk uohure QksVksxzkQ] tks jktif=r vf/kdkjh }kjk izekf.kr 

gks] pfj= izek.k&i= ds Åij fu/kkZfjr LFkku ij pLik fd;k tk;sxkA 
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FORM T-5 
 

dk;kZy; ftyk eftLVªªsV------------------------------ 

 

gSfl;r izek.k&i= 

 

1- izkFkhZ dk uke ¼O;fDr@QeZ@laLFkk dk uke½---------------------------------- 

2- firk@ifr dk uke---------------------------------------------------------------------------------- 

3- fuokl LFkku 

¼v½ iwjk LFkk;h irk nwjHkk’k lfgr------------------------------------------------ 

  -------------------------------------------------------------------------------------- 

¼c½ vLrkbZ irk nwjHkk’k lfgr------------------------------------------------------- 

  --------------------------------------------------------------------------------------- 

4- O;olk;--------------------------------------------------------------------------------------------------------- 

5- LkEifRr dk fooj.k%& ftyk eftLVªsV@dysDVj ds }kjk py@vpy lEifRr@gSfl;r ds laca/k esa 

iwjk fooj.k fuEu izdkj ls fn;k tk;A 

i½ vpy lEifRr& tehu@Hkw[k.M@edku@nwdku@O;olkf;d izfr’Bku@m|ksx /kU/ks vkfn dk 

fooj.kA ;g lEifRr Bsdsnkj ds uke gS vFkok fdlh vU; O;fDr ds uke ls gS] bldk Li’V mYys[k 

fd;k tk;A bl laca/k esa l{ke vf/kdkjh }kjk fuxZr izek.k&i= layXu fd;k tk;A lEifRr dk 

ewY;kadu@cktkj ewY; rFkk lEifRRk cSSad vFkok fdlh foRrh; laLFkk esa ekxsZt gks rks mLkdk fooj.k 

Hkh fn;s tk;A 

ii) py lEifRr%& eksVj okgu@fuekZ.k dk;ksaZ esa iz;qDRk e”khuksa rFkk vU; py lEifRr dk iwjk fooj.k 

fn;k tk;A ;g lEifRRk Bsdsnkj ds uke gS vFkok fdlh vU; O;fDr ds uke ls gS] bldk Li’V mYys[k 

fd;k tk;A bl laca/k esa l{ke vf/kdkjh }kjk fuxZr izek.k&i= layXu fd;k tk;A lEifRr dk 

ewY;kadu@cktkj ewY; fdruk gSA ;g lEifRRk cSSad vFkok fdlh foRrh; laLFkk esa ekxsZt gks rks mLkdk 

fooj.k Hkh fn;s tk;A 

6- cSad vFkok foRrh; laLFkk esa dksbZ /kujkf”k gks rks blds fy, cSad dk uke@[kkrk la[;k ,oa mlesa j[kh 

/kujkf”k dk fooj.k fn;k tk;A blds fy, cSad vFkok foRrh; laLFkk }kjk fuxZr izek.k i= layXu 

fd;k tk;A 

7- gSfl;r izek.k i= ds fy, gSfl;r ds :i esa ;fn cSad esa tek /kujkf”k n”kkZ;h tkrh gS rks og /kujkf”k 

de ls de rhu ekg ls igys cSad esa tek gksuh pkfg, vkSj dk;Z iwjk gksus rd cSad Eks vo”; tek 

jguh pkfg,A 

8- izkFkhZ dk iSu uEcj------------------------------------------------------------------- gSA 

 

esjs }kjk Jh ¼;gk¡¡ O;fDr@QeZ@laLFkk vkfn dk uke fy[kk tk;½--------------dh py vkSj vpy 

lEifRRk ds ckjs esa rF;ksa dh tkudkjh dj yh xbZ gSS vkSj mldk fooj.k mijksDrkuqlkj fn;k x;k gSA 

eS izekf.kr djrk g¡¡w fd esjh tkudkjh esa mijksDr lHkh rF; lgh gSa vkSj RkF;kRed fjiksVZ ds 

vk/kkj ij ;g izek.k&i= fuxZr fd;k tk jgk Gsa 

fnukad--------------           

gLrk{kj 

ftyk eftLVªªsV@dysDVj 

¼eqgj lfgr½ 

uksV%&  

jktif=r vf/kdkjh 

}kjk izekf.kr 

ikliksVZ lkbt dk 

uohure QksVksxzkQ 

pLik fd;k tk; 
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1- ftyk eftLVsªªV@dysDvj }kjk ;g izek.k&i= vius Lo;a ds gLrk{kj ls fuxZr fd;k tk;sxkA mlds 

LFkku ij fdlh vU; vf/kdkjh }kjk izek.k&i= fuxZr ugha fd;k tk;sxkA 

2- izek.k&i= nsus ds iwoZ ;g vko”;drkuqlkj rgljynkj@,l-Mh-,e-@vij ftykf/kdkjh@cSd 

vf/kdkjh vFkok fdlh vU; vf/kdkjh ls tk¡p djkdj fjiksVZ izkIr dj ldrs gSA 

3- lacaf/kr O;fDr ls Lo?kks’k.kk “kiFk&i= Hkh ys ldrsa gSA 

4- ;g iz.kke i= lkekU;r% nks o’kZ ds fy, ekU; gksxkA ;fn blls iwoZ dksbZ egRoiw.kZ foØ; vkfn gksrk 

gS vFkok lEifRr esa ifjorZu gksrk gS ;k deh vkrh gS rks lacaf/kr O;fDr dk ;g mRrjnkf;Ro gksxk 

fd bldh lwpuk og ftyk eftLVªsV@dysDVj rFkk lacaf/kr foHkkx ds vf/kdkjh dks nsxk vkSj 

izek.k&i= esa la”kks/ku tkjh fd;k tk;sxkA 

5- bl izek.k&i=ksa dh izfof’V ftykf/kdkjh dk;kZy; esa ,d vyx jftLVj esa fof/kor vafdr dh tk;sxh 

vkSj fuxZr izek.k&i= dh ,d izekf.kr QksVks izfr jftLVj esa vo”; j[kh tk;sxhA 

6- bl izek.k&i= ds fuxZr djus vFkok fujLr djus ds laca/k es vafre fu.kZ; lacaf/kr ftyk 

eftLVªsV@dysDVj dk gksxkA 

7- lacaf/kr O;fDr }kjk ikliksVZ lkbt dk viuk uohure QksVksxzkQ] tks jktif=r vf/kdkjh }kjk izekf.kr 

gks] gSfl;r izek.k&i= ds Åij fu/kkZfjr LFkku ij pLik fd;k tk;sxkA 
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FORM T-6 

  'kiFk&i= 

 

le{k% l{ke izkf/kdkjh] uxj fuxe ------------------------------ 

 

 eSa Jh@Jherh ------------------------------------------- mez ------- o"kZ 

iq=@ifr@iRuh Jh@Jherh ---------------------------------------------------------------------- 

fuoklh LFkkbZ irk--------------------------------------------------------------------------------------------------------

--- dk@dh fuoklh gw¡A eSa 'kiFkiwoZd fuEu ?kks"k.k djrk@djrh gw¡A 

1. eSa ,@ch@lh@Mh Js.kh dk iathd`r Bsdsnkj gw¡ @ugha gw¡A ¼foHkkx }kjk fuxZr Js.kh lEcU/kh 

izek.k i= layXu fd;k tk;½ esjs ikl i;kZIr py vkSj vpy lEifRr gS vkSj O;olkf;d 

:i ls eSa lEcfU/kr foHkkx ds dk;ksZ dks iwjk djus ds fy;s l{ke vkSj leFkZ gw¡A esjs ikl 

vko';d e'khusa vkSj midj.k vkfn Hkh gSa vFkok eSus muds laca/k esa vko’;d yht vxzhesUV 

fufonk esa layXu dj fn;k gSA eq>s bl dk;Z dk i;kZIr vuqHko gSA  

2. ;g fd foHkkx }kjk ¼dk;Z dk fooj.k fy[kk tk;½ ---------------------------------------------------------------------------

------------------------------------------------dk;Z djkus dh fufonk fuxZr dh x;h gS] mlds fy;s eSa foHkkx 

}kjk fu/kkZfjr izk:i ij fufonk dj jgk@jgh gw¡A 

3. esjs }kjk fn;s tk jgs izek.k i=] pfj= izek.k i=@gSafl;r izek.k i=@vk;dj izek.k 

i=@O;kikj dj izek.k i=@fcM flD;ksfjVh izek.k i=@fcM dSfiflVh izek.k i= tekur 

/kujkf'k vkfn dk izek.k i= rFkk vU; lqlaxr vfHkys[k vkfn ewy :i esa fufonk i= ds 

lkFk layXu dj fn;s x;s gSA  

4. esjk iSu ua0 ------------------------------------------------ gSA 

5. esjs fo:) vkijkf/kd eqdneksa dk fooj.k fuEu gS& 
I. eqdnek ua0 --------------------------------------------- 
II. /kkjk;sa  ----------------------------------------------------- 
III. Fkkuk --------------------------------------------------------- 
IV. tuin ------------------------------------------------------ 
V. U;k;ky; ¼tgka eqdnek py jgk gS½ -------------------------------- 

6. eSa foHkkx vFkok jkT; ljdkj ds vU; foHkkxksa }kjk CySd fyLVsM Bsdsnkj dh Js.kh esa ugha 

vkrk gw¡@ vkrh gw¡A eSa vijkf/kd xfrfof/k;ksa] ekfQ;k rFkk xSxsLVj xfrfof/k;ksa vkSj laxfBr 

vijk/k djus dh xfrfof/k;ksa vkSj vlkekftd dk;ksZ vkfn esa fyIr ugha gw¡A eSa ekfQ;k vkSj 

vijk/kh ugha gw¡A esjk pky&pyu dk;Z rFkk vkpj.k mRre gSA  

7. esjs fo:) fdlh Hkh tuin rFkk izns'k esa dksbZ Hkh eqdnek ntZ ugha gSA 

jktif=r vf/kdkjh 

}kjk izekf.kr ikliksVZ 

lkbt dk uohure 

QksVksxzkQ pLik fd;k 

tk; 
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8. ;fn Bsdk izkIr djus ds i'pkr~ esjs fo:) ekfQ;k xfrfof/k;ksa@vlkekftd xfrfof/k;ksa ,oa 

laxfBr vkijkf/kd xfrfof/k;ksa esa fyIr gksus ds ckjs esa dksbZ f'kdk;r izekf.kr ikbZ tkrh gS 

rks l{ke vf/kdkjh dks ;g vf/kdkj gksxk fd og esjk Bsdk@vuqcU/k fujLr dj ns] bl ij 

eq>s dksbZ vkifRr ugha gksxhA esjs }kjk ;fn foHkkx] jkT; ljdkj ds fo:) dksbZ vkijkf/kd 

d`R; fd;k tkrk gS vFkok ljdkjh /ku dk xcu fd;k tkrk gS rks l{ke izkf/kdkjh dks ;g 

vf/kdkj gksxk fd og esjs fo:) vkijkf/kd eqdnek fu;eksa ds vUrxZr ntZ djk;saxsA   

9. eSa vuqcU/k dh 'krksZ ds vuqlkj le; ls iwjh xq.koRrk ds lkFk rFkk fu/kkZfjr fof'kf"V;ksa ds 

vuq:i dk;Z iwjk d:¡xk@ d:¡xhA  

10. esjk dk;Z ,oa vkpj.k mRre gSA  

11. eSa 'kiFkdrkZ ?kks"k.kk djrk@djrh gwWa fd esjk LFkkbZ irk vkSj vLFkkbZ irk fuEu izdkj gS& 
v& LFkkbZ irk ¼nwjHkk"k lfgr½ --------------------------------------------------------------------------------------------- 

c& vLFkkbZ irk ¼nwjHkk"k lfgr½ --------------------------------------------------------------------------------------------- 

12. eSa 'kiFk iwoZd ?kks"k.k djrk@djrh gwWa fd eSa mijksDr irs ij jgrk@jgrh gww¡ rFkk foHkkx 

}kjk iznku fd;s x;s dk;Z dks iwjk gksus rd esjs fdlh Hkh irs esa lkekU;r;k dksbZ ifjorZu 

ugha gksxk] ;fn vifjgk;Z ifjfLFkfr;ksa esa fdlh irs esa ifjorZu gksrk gS rks bldh lwpuk eSa 

eq[; vfHk;Urk@uxj vk;qDr] uxj fuxe -------------------------------------dks nwaxk@nwaxhA  

13. eSa ;g Hkh ?kks"k.kk djrk@djrh gWw¡ fd foHkkx ds ftl dk;Z ds fy;s esjs }kjk Bsdk fy;k tk 

jgk gS] mlds lkizs{; py ,oa vpy lEifRr dk gSafl;r izek.k i= ftyk eftLVªsV@dysDVj 

------------------------------ }kjk izkIr ewy ds :i esa layXu fd;k tk jgk gSA ;g Hkh ?kks"k.kk 

djrk@djrh gw¡ fd bl gSafl;r izek.k i= dk mi;ksx vU; dk;ksZ ds fy;s ugha fd;k 

tk;sxkA 

14. eSa viuh iw.kZ tkudkjh esa] iwjs gks'kks gokl esa] LoLFk fpRr ls rFkk iwjh lR;fu"Bk ,oa LosPNk 

ls ;g 'kiFk i= fy[k ns jgk@jgh gW¡wA bZ'oj esjh enn djsA  
 

 

'kiFkdrkZ dk iwjk gLrk{kj 
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SECTION 3:- CONDITIONS OF CONTRACT  
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CONDITIONS OF CONTRACT 
 
 

A. GENERAL CONDITION OF CONTRACT 
1. Definitions 

1.1. Terms which are defined in the Contract Data are not also defined in the Conditions 

of Contract but keep their defined meanings. Capital initials are used to identify 

defined terms. 

 

Act or Electricity Act, 2003 shall mean the Electricity Act, 2003 and include any 
modifications, amendments and substitution from time to time; 

Adjudicator (synonymous with Dispute Review Expert) is the person appointed 

jointly by the Employer and the Contractor to resolve disputes in the first instance, 

as provided for in Clauses 24 and 25. The name of the Adjudicator is defined in the 

Contract Data. 

Appropriate    Commission    shall    mean 
the                           Uttar                   Pradesh Power Corporation Limited (UPPCL) 

Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the Bid. 

Company shall mean a body corporate incorporated in India under the Companies 

Act, 1956 or the Companies Act, 2013 or Cooperative Societies Registered under 

Cooperative Societies Act, 1984, as applicable; 

Compensation Events are those defined in Clause 44 hereunder. 

Completion Date is the date of completion of the Works as certified by the 

Engineer in accordance with Sub Clause 55.1. 

Consents, Clearances and Permits shall mean all authorizations, licenses, 

approvals, registrations, permits, waivers, privileges, acknowledgements, 

agreements, or concessions required to be obtained from or provided by any 

concerned authority for the purpose of setting up of the generation facilities 

and/or supply of power line; 

  Contract is the contract between the “Employer” and the “Contractor” to execute, 

complete and maintain the works till the completion of Defect Liability Period. It 

consists of the documents listed in clause 2.3.  

Contract Data defines the documents and other information which comprise the 

Contract. 

Contractor is a person or corporate body whose Bid to carry out the Works has 

been accepted by the Employer. 
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Contractor's Bid is the completed Bidding document submitted by the Contractor 

to the Employer and includes Technical and Financial bids. 

Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 

Days are calendar days; months are calendar months. 

Defect is any part of the Works not completed in accordance with the Contract. 

Defects Liability Period is the period named in the Contract Data and calculated 

from the Completion Date 

Discom or DISCOM shall refer to Dakshinanchal Vidyut Vitran Nigam Limited, 

Kanpur Electricity Supply Company Limited, Madhyanchal Vidyut Vitran Nigam 

Limited, Paschimanchal Vidyut Vitran Nigam Limited, Purvanchal Vidyut Vitran 

Nigam Limited and Uttar Pradesh Power Corporation Limited (UPPCL). 

Employer is the party who will employ the Contractor to carry out the Works. 

Engineer is the person named in the Contract Data (or any other competent person 

appointed and notified to the contractor to act in replacement of the Engineer) 

who is responsible for supervising the Contractor, administering the Contract, 

certifying payments due to the Contractor, issuing and valuing Variations to the 

Contract, awarding extensions of time, and valuing the Compensation Events. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the 

site to construct the works. 

Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance. 

Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the Works. The Intended Completion Date is specified in the 

Contract Data. The Intended Completion Date may be revised only by the Engineer 

by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works. 

Plant is any integral part of the Works which is to have a mechanical, electrical, 

electronic or chemical or biological function. 

Routine Maintenance is the maintenance of works for five years as specified in 

the Contract Data.  

The Defect Liability Period (DLP) of the entire works is of 5 years with routine 

maintenance as per SOP and maintenance manual. 
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 Site is the area defined as such in the Contract Data. 

Specification means the Specification of the Works included in the Contract and 

any modification or addition made or approved by the Engineer. 

Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the 

Site Possession Dates. 

ST&DU or State Transmission & Distribution Utility shall mean the Board or the 

Government Company notified by the respective State Government under Sub-

Section I of Section 39 of the Electricity Act, 2003. 

 

Sub-Contractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the construction work and/or routine 

maintenance in the Contract, which includes work on the Site. 

Tax means and includes a tax, duty, rate, toll, fee etc. levied by the central or state 
Govt. or Local authorities under laws of India. 

Temporary Works are works designed, constructed, installed, and removed by the 

Contractor which are needed for the construction or installation of the Works. 

Variation is an instruction given by the Engineer, which varies the Works. 

Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the Contract Data. Routine maintenance is 

defined separately. 

 

2. Interpretation 

2.1.   In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. 

Words have their normal meaning under the language of the Contract unless 

specifically defined. The Engineer will provide instructions clarifying queries about the 

Conditions of Contract. 

2.2.   If sectional completion is specified in the Contract Data, references in the Conditions 

of Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion date for the whole of the Works). 

2.3.  The documents forming the Contract shall be interpreted in the following order of 

priority: 
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(1) Agreement 

(2) Letter of Acceptance, notice to proceed with the works 

(3) Contractor's Bid 

(4) Contract Data 

(5) Conditions of Contract including Special Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bill of quantities and 

(9) any other document listed in the Contract Data as forming part of the 

Contract. 

 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the 

Contract Data. 

3.2 The language for the formal correspondences are stated in the Contract Data. 

 

4. Engineer's Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 

relieve the Contractor of any of his obligations under the contract. 

 

5. Delegation 

5.1. The Engineer may delegate any of his duties and responsibilities to other people 

except to the Adjudicator after notifying the Contractor and may cancel any delegation after 

notifying the Contractor. 

 

6. Communications 

6.1.  All Certificate, notices or instructions to be given to the Contractor by Employer / 

Engineer shall be sent on the address or contact details given by the Contractor in 

Section 6- Form of Bid. The address and contact details for communication with the 
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Employer/ Engineer shall be as per the details given in bid document.  Communications 

between parties that are referred to in the conditions shall be in writing. The Notice sent 

by Facsimile (fax) or other electronic means (email) shall be effective on confirmation of 

the transmission. The Notice sent by Registered post  or Speed  post  shall be effective 

on delivery or at the expiry of the normal delivery period as undertaken by the postal 

service.  

 

7. Sub-contracting 

7.1. The Contractor may sub-contract any portion of work, upto a limit specified in Contract 

Data, with the approval of the Engineer but may not assign the Contract without the 

approval of the Employer in writing. Sub-contracting does not alter the Contractor's 

obligations. 

 

8. Other Contractors 

8.1. The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of other 

Contractors. The Contractor shall as referred to in the Contract Data, also provide facilities and 

services for them as described in the Schedule. The employer may modify the schedule of 

other contractors and shall notify the contractor of any such modification. 

 

9. Personnel 

9.1. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel as referred to in the Contract Data to carry out the functions stated in the Schedule 

or other personnel approved by the Engineer. The Engineer will approve any proposed 

replacement of key personnel only if their qualifications, abilities, and relevant experience are 

substantially equal to or better than those of the personnel listed in the Schedule. 

9.2. If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor's staff or his work force stating the reasons the Contractor shall ensure that the 

person leaves the Site within seven days and has no further connection with the work in the 

Contract. 

 

10. Employer's and Contractor's Risks 

10.1. The Employer carries the risks which this Contract states are Employer's risks, and the 

Contractor carries the risks which this Contract states are Contractor's risks. 
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11. Employer's Risks 

11.1. The Employer is responsible for the excepted risks which are (a) in so far as they directly 

affect the execution of the Works in India, the risks of war, hostilities, invasion, act of foreign 

enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot 

commotion or disorder (unless restricted to the Contractor's employees), and contamination 

from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely 

to the design of the Works, other than the Contractor's design. 

 

12. Contractor's Risks 

12.1. All risks of loss of or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the excepted 

risks are the responsibility of the Contractor. 

 

13. Insurance (Contractors All Risk Policy)  

13.1. The Contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover (Contractors All Risk Policy) from the Start Date to the end of the Defects 

Liability Period, in the amounts and deductibles stated in the Contract Data for the following 

events which are due to the Contractor's risks: 

a. loss of or damage to the Works, Plant and Materials; 

b. loss of or damage to Equipment; 

c. loss of or damage of property (except the Works, Plant, Materials and Equipment) in 
connection with the Contract; and 

d. personal injury or death. 
 

13.2. Policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for 

compensation to be payable in the types and proportions of currencies required to rectify the 

loss or damage incurred. 

13.3. If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided and recover 

the premiums the Employer has paid from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due. 

13.4. Alterations to the terms of an insurance shall not be made without the approval of 

the Engineer. 

13.5. Both parties shall comply with any conditions of the insurance policies. 
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13.6. In any case, the Contractor shall keep the Employer indemnified from any such 
losses. 
 

14. Site Investigation Reports 

14.1. The Contractor is advised to visit the site and get any investigation done at his own, while 

preparing the Bid. 

15. Queries about the Contract Data 
15.1.  The Engineer will clarify queries on the Contract Data. 

 

16. Contractor to Construct the Works 

16.1. The Contractor shall construct and install the Works in accordance with the Specification 

and Drawings. 
 

17. The Works to be completed by the Intended Completion Date 

17.1. The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the programme submitted by the Contractor, as updated 

with the approval of the Engineer, and complete them by the Intended Completion Date. 
 

18. Approval by the Engineer 

18.1. The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings. 

18.2. The Contractor shall be responsible for design of Temporary Works. 

18.3. The Engineer's approval shall not alter the Contractor's responsibility for design of 

the Temporary Works. 

18.4. The Contractor shall obtain approval of third parties to the design of the Temporary 

Works where required. 

18.5. All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use. 

 
19. Safety 

19.1.       The Contractor shall be responsible for the overall safety of all activities on the Site 
during the construction period to pass the traffic without any obstruction. 
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20. Discoveries 

20.1. Anything of historical or other interest or of significant value unexpectedly discovered 

on the Site is the property of the Employer. The Contractor is to notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

 
21. Possession of the Site 

21.1. The Employer shall give possession of all parts of the Site to the Contractor. If possession 

of a part is not given by the date stated in the Contract Data the Employer is deemed to have 

delayed the start of the relevant activities. 

 

22. Access to the Site 

22.1. The Contractor shall allow the Engineer and any person authorized by the Engineer 

access to the Site, to any place where work in connection with the Contract is being carried 

out or is intended to be carried out and to any place where materials or plant are being 

manufactured / fabricated / assembled for the works. 

23. Instructions 

23.1. The Contractor shall carry out all instructions of the Engineer pertaining to works 

which comply with the applicable laws where the Site is located. 

23.2. The Contractor shall permit the Employer to inspect the Contractor's accounts and 

records relating to the performance of the Contractor and to have them audited by auditors 

appointed by the Employer, if so required by the Employer. 

24. Disputes 

24.1. If the Contractor believes that a decision taken by the Engineer was either outside the 

authority given to the Engineer by the Contract or that the decision was wrongly taken, the 

decision shall be referred to the Dispute Review Expert within 15 days (subjected to latest 

clause) of the notification of the Engineer's decision. 

25. Procedure for Disputes 

25.1. The official appointed by URIDA/Employer shall give a decision in writing within 15 days 
of receipt of a notification of a dispute. 

25.2. Deleted. 

25.3 The arbitration shall be conducted in accordance with the arbitration procedure stated 

in the Special Conditions of Contract. 

26. Replacement of Dispute Review Expert 

26.1. Deleted 
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B. TIME CONTROL 
27. Programme 

27.1. Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, arrangements, order and 

timing for all the activities in the Works along with monthly cash flow forecast. After the 

completion of the construction works, the programme for the Routine Maintenance Work, 

showing the general methods, arrangements, order and timing for all the activities involved in 

the Routine Maintenance will also be submitted by the Contractor to the Engineer for approval. 

The programme for Routine Maintenance will be submitted in each year for the period of 

Maintenance. 

27.2. An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of the 

remaining work including any changes to the sequence of the activities. 

27.3. The Contractor shall submit to the Engineer, for approval, an updated Programme 

at intervals no longer than the period stated in the Contract Data. If the Contractor does not 

submit an updated Programme within this period, the Engineer may withhold the amount 

stated in the Contract Data from the next payment certificate and continue to withhold this 

amount until the next payment after the date on which the overdue Programme has been 

submitted. 

27.4. The Engineer's approval of the Programme shall not alter the Contractor's 

obligations. The Contractor may revise the Programme and submit it to the Engineer again at 

any time. A revised Programme is to show the effect of Variations and Compensation Events. 

 

28. Extension of the Intended Completion Date 

28.1. The Engineer shall extend the Intended Completion Date if a Compensation Event occurs 

or a Variation is issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to accelerate the remaining 

work and which would cause the Contractor to incur additional cost. 

 

28.2. The Engineer shall decide whether and by how much to extend the Intended 

Completion Date within 30 days  of the Contractor asking the Engineer for a decision upon the 

effect of a Compensation Event or Variation and submitting full supporting information. If the 

Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with 

a delay, the delay by this failure shall not be considered in assessing the new Intended 

Completion Date. 
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28.3. The Engineer shall within 14 days of receiving full justification from the contractor 

for extension of Intended Completion Date refer to the Employer for his decision. The 

Employer shall in not more than 21 days communicate to the Engineer the acceptance or 

otherwise of the Engineer's decision. If the Employer fails to give his acceptance, the Engineer 

shall not grant the extension and the contractor may refer the matter to the Dispute Review 

Expert under Clause 24.1. 

28.4. Force Majeure (FM): Conditions beyond control of either parties like war, hostility, 

acts of public enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, 

epidemics, strikes, lockouts or acts of God come under the legal concept of Force Majeure 

(FM). Delays in performance of contractual obligations under influence of FM conditions are 

condonable by the other party without any right to termination or damages, provided, notice 

of the happening of any such event is given by the affected party to the other within 30 (thirty) 

days from the date of occurrence. Works under the contract shall be resumed as soon as 

practicable after such event has come to an end or ceased to exist. However, if such event 

continues for a period exceeding 120 days, either party may at its option terminate the 

contract by giving notice to the other party. 

28.5. Delays in Execution: 

i. A work may be completed ahead of schedule or delayed due to unforeseen fortuitous 

circumstances, extra effort or developments beyond the control of the procuring entity 

or the tenderer and it is sometimes difficult to apportion credit or responsibility. The 

contractor may experience delay or disruption due to his own actions or inaction, those 

of his sub-contractor or other contractors, those of the procuring entity or the 

engineer, or other causes. Such delays expose the non-performing party to various 

sanctions under the contract. These sanctions include extension of time, damages or 

default termination of the contract. While examining the request of the contractor for 

extension of time, the engineer shall consider all circumstances and categorise the 

delays as follows: 

a. Excusable delays - Force Majeure (FM), that is, acts of God, abnormal weather, 

floods, and so on, applies;  

b. Compensable delays – or Compensation Events, which put full burden of 

responsibility on the Procuring Entity as covered in the GCC; and  

c. Inexcusable delay (contractor’s own faults), which puts the full burden of 

responsibility on the contractor.  

d. Concurrent delays - when two or more events responsible for delay overlap each 

other. The delays may be attributable to the Procuring Entity or the contractor or 

none, and fall in above categories. The eligibility for extension of time (EOT) should 
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be determined by plotting each contributing concurrent delay on the critical path. 

The Procuring Entity/TIA should see that the concurrent delays do not result in 

unnecessary extra extension of time. 

ii. Once the delay is categorised, it should then be determined not only whether the 

contractor is eligible for time extension and/ or monetary relief but also whether 

sanctions, such as Liquidated Damage (LD) or default termination, can be imposed on 

the contractor. 

 
29. Deleted. 

 
30. Delays Ordered by the Engineer 

30.1. The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. 

31. Management Meetings 

31.1. The Engineer may require the Contractor (all partners, in case of JV) to attend a 

management meeting. The business of a management meeting shall be to review the plans 

for the remaining work and to deal with matters raised in accordance with the early warning 

procedure.SSS 

31.2. The Engineer shall record the business of management meetings and is to provide 

copies of his record to those attending the meeting and to the Employer. The responsibility of 

the parties for actions to be taken is to be decided by the Engineer either at the management 

meeting or after the management meeting and stated in writing to all who attended the 

meeting. 

32. Early Warning 

32.1. The Contractor is to warn the Engineer at the earliest opportunity of specific likely 

future events or circumstances that may adversely affect the quality of the work, increase the 

Contract Price or delay the execution of works. The Engineer may require the Contractor to 

provide an estimate of the expected effect of the future event or circumstance on the Contract 

Price and Completion Date. The estimate is to be provided by the Contractor as soon as 

reasonably possible. 

32.2. The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced by 

anyone involved in the work and in carrying out any resulting instruction of the Engineer. 

 

C. QUALITY CONTROL 
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33. Identifying Defects 

33.1. The Engineer shall check the Contractor's work and notify the Contractor for any Defects 

which are found. Such checking shall not affect the Contractor's responsibilities. The Engineer 

may instruct the Contractor to uncover and identify for any Defect and test any work that 

Engineer considers that it may have a Defect. 

34. Tests 

34.1. If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples, if there is no Defect then such test shall be 

a compensation Event. 

During the execution of the project, routine tests as per technical specifications shall be 

conducted at specified intervals to ensure quality and integrity, encompassing material 

testing, structural integrity checks, and compliance verification. The Contractor shall maintain 

a comprehensive test register documenting all tests conducted, and before proceeding with 

subsequent stages, approval from the Employer for previous test results shall be obtained. 

In order to control the quality of work, a Quality Control field laboratory shall be established 

by Contractor in respective Nagar Nigam with comprising of multi-disciplinary professionals / 

engineers and necessary test equipment’s to cover all types of quality control works pertaining 

to the project. 

35. Correction of Defects 

35.1. The Engineer shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at Completion and is defined in the Contract Data. 

The Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

35.2. Every time notice of a Defect is given, the Contractor shall correct the notified 

Defect within the length of time specified by the Engineer's notice. 

35.3. Correction of Defects noticed during the Defects Liability Period and removal of 
deficiencies in Routine Maintenance of Roads for five years 

a. The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins from the Completion Date of works of 

construction and ends after five years. The Defects Liability Period shall be extended 

for as long as the Defects remain to be corrected. 

b. The Engineer shall give notice to the Contractor of any Defects before the end of the 

maintenance period, which begins from the Completion Date of the Defect Liability 

Period and ends after five years. The maintenance period shall be extended for as long 

as the Defects remain to be corrected. 
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c. Every time notice of Defect/Defects is given, the Contractor shall correct the notified 

Defect/Defects within the duration of time specified by the Engineer’s notice. 

d. The Contractor shall do the routine maintenance of roads, including pavement, road 

sides, cross drains including surface drains and other components indicated in scope 

of work to the required standards and in the manner as defined in Clause 1.1 and keep 

the entire road surface and structure in defect free condition during the entire 

maintenance period which begins from the Completion Date and ends after five years. 

e. In compliance to Programme of Routine maintenance work (as per clause 27.1)   

submitted by the contractor, he shall carry out monthly inspection of roads under 

maintenance, based on which, he shall submit monthly bills.  

The maintenance standards shall meet the following minimum requirements and shall 

fulfil the criteria, which has been elaborated in SOP and maintenance manual with 

frequency and activity to be carried out. 

f. To fulfil the objectives laid down in sub clauses 35.3.d  and 35.3.e  above, the 

Contractor shall undertake detailed inspection of the roads at least once in a month.  

The Engineer can increase this frequency in case of emergency.  The Contractor shall 

forward to the Engineer, the record of inspection and rectification each month.  The 

Contractor shall pay particular attention on those road sections, which are likely to be 

damaged or inundated during rainy season. 

g. The Engineer may issue notice to the Contractor to carry out removable of defects and 

deficiencies in maintenance of defects, if any, noticed in his inspection, or brought to 

his notice. The Contractor shall remove the defects within the period specified in the 

notice and submit to the Engineer a compliance report. In any case the rectification 

shall be done within 15 days. If the Contractor fails to rectify the defects noticed by the 

Engineer within the specified period it will cause the breach of contract and suitable 

action shall be taken against the contractor as per specified clauses. 

h. Any instructions issued by the Departmental Officer/Quality Control Engineer during 

concurrence of contract or during defect liability period shall be binding upon the 

contractor. 

i. The Contractor shall maintain power line (underground) under the supervision of 
respective substation Engineer-in-Charge as mentioned in the Contract data. 

 

36. Uncorrected Defects 

36.1. If the Contractor has not corrected a Defect within the time specified in the Engineer's 

notice, the Engineer will assess the cost of having the Defect corrected, and the Contractor 

will pay this amount. 
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D. COST CONTROL 

 

37. Bill of Quantities 

37.1. The Bill of Quantities shall contain items for the construction, installation, testing, 

commissioning work and Routine maintenance work to be done by the Contractor. 

37.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 

for the quantity of the work done at the rate in the Bill of Quantities for the construction 

works. The payment for routine maintenance of road to the contractor is performance based. 

 

38. Changes in the Quantities 

Deleted 

 

39. Variations 

39.1 All Variations shall be included in updated Programmes produced by the Contractor. 

39.2 The Engineer shall, having regard to the scope of the Works and the sanctioned 

estimated cost, have power to order, in writing, Variations within the scope of the Works, he 

considers necessary during the progress of the Works. Such Variations shall form part of the 

Contract and the Contractor shall carry them out and include them in updated Programmes 

produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 

written confirmation, shall not be taken into account. 

39.3 Any Extra items and items to be deleted shall be treated as 100% variations. Prior 

approval of such items from Employer is mandatory. 

Variation shall be sanctioned as per the latest circular which will be issued by URIDA/ competent 

authority from time to time. 

 

40. Payments for Variations 

40.1. If the quantity of work for any BOQ item is varied, it will not constitute a variation for 

the purpose of payment to the contractor, at a rate other than the one mentioned in the 

Agreement.  

40.2. If the items for Variation are not specified in the Bill of Quantities, the Engineer shall 

derive the rate for such variation item from similar items in the Bill of Quantities. 

40.3. If the rate for Variation item cannot be determined in the manner specified in Clause 

40.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
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Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer 

shall assess the quotation and determine the rate based on prevailing market rates within one 

month of the submission of the claim by the Contractor. As far as possible, the rate analysis 

shall be based on the standard data book and the relevant schedule of rates of the state. The 

recommendation of the Engineer on the rate so determined shall be submitted to the 

employer for approval.  The decision of the employer shall be final and binding on the 

Contractor.  

 

41. Cash Flow Forecasts 

41.1. When the Programme is updated, the contractor is to provide the Engineer with an 

updated cash flow forecast. 

 

42. Payment Certificates 

42.1. The Contractor shall submit to the Engineer monthly statements of the estimated value 

of the work completed less the cumulative amount certified previously. 

42.2. The Engineer shall check the Contractor's monthly statement within 14 days and 

certify the amount to be paid to the Contractor after taking into account any credit or debit 

for the month in question in respect of materials for the works in the relevant amounts and 

under conditions set forth in sub-clause 51(3) of the Contract Data. 

42.3. The value of work executed shall be determined by the  Engineer Incharge 

42.4. The value of work executed shall comprise the value of the quantities of the items 

in the Bill of Quantities completed. 

42.5. The value of work executed shall include the valuation of Variations and 

Compensation Events. (asked to check compensation events) 

42.6. The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

 

 

42.7. The payment to the Contractor will be as follows for routine maintenance: 
 
The payment to be made to the Contractors for routine maintenance of roads is as follows and 

as per circulars given time to time.  

Payment for the routine maintenance is performance based and lump sum as provided in the 

contract. For assessing the performance of roads and payment, the Contractor should submit 

monthly bills of maintenance on  …….., through regular routine inspection (RI) and 
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Performance Evaluation (PE) by the engineer. The details of RI, marking system in PE and 

payment methodology is given in note below. The detailed marking system is given in contract 

data, clause 4 (vi). 

 

(1) Payment for routine maintenance will be performance based. For certification of 

payment of routine maintenance, the engineer shall determine whether the contractor 

has actually achieved compliance to the Service Quality Level (and other requirements) 

specified in the SOP and maintenance manual, with reference to 100-point (hundred 

point) performance indexes assigned to various maintenance activities as given in the 

contract data and the engineer shall certify the amount to be paid to the contractor. If 

contractor has not corrected a Defect pertaining to the Defects Liability Period or 

attended maintenance work under clause 35 of these conditions, to the required 

standard and performance index is below 80 points (eighty points) no payment will be 

released for that period even if such maintenance is attended in subsequent months. 
If performance index is 100 points full payment, at the approved rate, shall be released. 

If performance index is between 80 to 100, proportionate deduction in payment will 

be made for the works not attended during that period. 

(2) For performance evaluation and payment of routine maintenance individual road shall 

be the unit. Evaluation shall be done separately for every km or part thereof (segment 

wise) and weighted average of marks obtained shall be considered while making 

payment. 

(3) If any two segments get less than 80 marks or any particular segment continuously gets 

less than 80 marks, the payment for whole road shall be denied. Details are as below. 

Note: The Routine Inspection and performance evaluation of road will be done for the whole 

road. 

 

 

 

ROUTINE INSPECTIONS 
(1)  Every road must be inspected for Routine Inspection (RI) at least once in every 

month. (Monthly frequency) 

(2) Routine inspection can be carried out by any of the PIU officers including Sub 

Engineer /JE/AE/DE/AEE/EE or equivalent. 

(3) Deleted. 

(4) For the purpose of RI, each road shall be divided into segments of one kilometer 
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or part thereof. Complete road length shall be compulsorily inspected during a 

routine inspection. 

(5) For each segment two geo-tagged and time-stamped photographs shall be 

documented for each segment. The chainages for capturing photographs shall be 

system generated to ensure randomness. 

(6) Deleted. 

(7) Deleted. 

 
PERFORMANCE EVALUATION (PE) 

(1) Every road must be evaluated at least once in every month. (Monthly frequency) 

(2) PE can be carried out by any of the PIU officers including Sub Engineer/ JE/ 

AE/DE/AEE or equivalent. 

(3) For the purpose of PE, each road shall be divided into segments of one kilometer 

or part thereof. Based on the grading of RI and along with photographs 

documented during RI, every segment is given marks out of 100 on the 

parameters fixed for PE. The weighted average marks are then evaluated for the 

entire road. 

(4) All the PE conducted need to be finalized by the respective PIU-in- charge.  

(5) While finalizing PE, PIU-in- charge may change the marks given to the road by the 

inspecting officer, along with mentioning the reasons for the change made. 

(6) Criteria for Payment based on the marks obtained in PE is as follows: 
a) If the weighted average marks for the entire road is 100 then full payment 

will be done. 
b) If the weighted average marks for the entire road is between 80 and 100, 

then proportionate payment will be done. For e.g if the marks obtained is 

88 out of 100 then 88% of the amount of bill raised will be paid. 
If the weighted average marks for the entire road is less than 80 then no 

payment will be done for the entire road. 

c) Deleted. 

d) If any two segments of a road get less than 80 marks in the same PE, then 

no payment will be done for the entire road. 

e) If any particular segment of a road gets less than 80 marks in two 

consecutive PE, then no payment will be done for the entire road. 

 
(6) The Contractor shall submit to the Engineer a bill every month for the routine 

maintenance of the roads from the date the maintenance period starts i.e. from 

completion date as defined in Section 3, Clause 1.1, it will be supported with a 

copy of the record of the Contractor’s monthly inspection and other instructions 

received from the Engineer. 
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(7) The payment will be made quarterly for the monthly bills received and as  certified 

by the Engineer based on performance by the Contractor. 

 

(8) The contractor shall submit monthly bills by the 10th day of the next month and 

if the bill for a month is not received from the Contractor, he forfeits his right for 

the payment and no payment shall be due to the contractor. 

 
On submission of timely bills, engineer to certify the quality  and  actions  taken  as  

per  clause  35.3.g  by the contractor, by way of  Routine inspection and Performance 

evaluation, marking system as explained herein before, the frequency of RI and PE 

is every two months and payment of bills is six  monthly and Engineer should ensure 

not delay of  RI and PE. 

 

(9)   If the Contractor has failed to carry out the maintenance within the period 

specified by the Engineer, no payment of any kind will be due to the Contractor 

for that month. 

43. Payments 

37.1. Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of the contract and taxes at source, as applicable under the law. The 

Employer shall pay upon the submission of bill and satisfactory execution of work the 

Contractor the amounts certified by the Engineer within 28 days of the date of each certificate. 

43.2. Deleted 

43.3 Deleted. 

 

44. Compensation Events  

44.1.       The following are Compensation Events unless they are caused by the Contractor: 

(a) The Employer does not give access to a part of the Site by the Site 

Possession Date stated in the Contract Data. 

(b) The Employer modifies the schedule of other contractors in a way, which 

affects the work of the contractor under the contract. 

(c) The Engineer orders a delay or does not issue drawings, specifications or 

instructions required for execution of works on time. 

(d) The Engineer instructs the Contactor to uncover or to carry out additional 

tests upon work, which is then found to have no Defects. 

(e) The Engineer does not approve of a subcontract to be let, within 15 days. 
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(f) Ground conditions are substantially more adverse than could reasonably 

have been assumed before issuance of Letter of Acceptance from the 

information issued to Bidders (including the Site Investigation Reports), 

from information available publicly and from a visual inspection of the site. 

(g) The Engineer gives an instruction for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other 

reasons. 

(h) Other contractors, public authorities utilities or the Employer does not 

work within the dates and other constraints stated in the Contract, and 

they cause delay or extra cost to the Contractor. 

 (i) The advance payment is delayed, beyond 28 days after receipt of 

application and bank guarantee. 

 (j)        The effect on the Contractor of any of the Employer's Risks. 

 (k)       The Engineer unreasonably delays issuing a Certificate of Completion. 

 (l)       Other Compensation Events listed in the Contract Data or mentioned in the   
Contract. 

44.2. Deleted. 

44.3. Deleted. 

44.4. Deleted. 

 

45. Tax 

45.1. The rates quoted by the Contractor shall be deemed to be inclusive all taxes but exclusive 

of G.S.T, which shall be paid extra as applicable. 

 

46. Currencies 

46.1.  All payments shall be made in Indian Rupees. 

 

47. Price Adjustment  
 

Deleted 
 

48. Retention 

48.1. The Employer shall retain from each payment due to the Contractor, the proportion 
stated in the Contract Data until Completion of the whole of the Works. 
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48.2. On Completion of the whole of the Works half the total amount retained is repaid to the 
Contractor and half when the Defects Liability Period has passed and the Engineer has certified 
that all Defects notified by the Engineer to the Contractor before the end of this period have 
been corrected. 

48.3. On completion of the whole works, the contractor may substitute retention money with 
an "on demand" Bank guarantee. 

 

49. Liquidated Damages  

49.1. The Contractor shall pay liquidated damages to the Employer at the rate per day stated 

in the Contract Data for each day that the Completion Date is later than the Intended 

Completion Date (for the whole of the works or the milestone as stated in the contract data). 

The total amount of liquidated damages shall not exceed the amount defined in the Contract 

Data. The Employer may deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages does not affect the Contractor's liabilities. 

49.2. If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer shall correct any overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate. The Contractor shall be paid interest on the over 

payment calculated from the date of payment to the date of repayment at the rates specified 

in Sub Clause 43.1. 

49.3. If the contractor fails to comply with the time for completion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in the Contract 

Data as Liquidated damages for such default and not as penalty for everyday or part of day 

which shall elapse between relevant time for completion and the date stated in the taking 

over certificate of the whole of the works on the relevant section, subject to the limit stated 

in the contract data. 

The employer may, without prejudice to any other method of recovery deduct the amount of 

such damages from any monies due or to become due to the contractor. The payment or 

deduction of such damages shall not relieve the contractor from his obligation to complete 

the works on from any other of his obligations and liabilities under the contract. 

49.4. If, before the Time for Completion of the whole of the Works or, if applicable, 

any Section, a Taking - Over Certificate has been issued for any part of the Works or of a 

Section, the liquidated damages for delay in completion of the remainder of the Works or of 

that Section shall, for any period of delay after the date stated in such Taking-Over Certificate, 

and in the absence of alternative provisions in the Contract, be reduced in the proportion 

which the value of the part so certified bears to the value of the whole of the Works or 

Section, as applicable. The provisions of this Sub-Clause shall only apply to the rate of 

liquidated damages and shall not affect the limit thereof. 
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50. Deleted. 
 

51. Advance Payment 

51.1. The Employer shall make advance payment (not to be paid in less than two installments 

except in special circumstances for which the reasons to be recorded in writing) to the 

Contractor of the amounts stated in the Contract Data by the date stated in the Contract Data, 

against provision by the Contractor of an Unconditional Bank Guarantee in a form and by a 

bank acceptable to the Employer in amounts and currencies equal to be at least 110% of the 

advance payment. The guarantee shall remain effective until the advance payment has been 

repaid, but the amount of the guarantee shall be progressively reduced by the amounts repaid 

by the Contractor. The mobilization advance would be deemed as interest bearing advance at 

an interest rate of 10% to be compounded quarterly. 

51.2. The Contractor is to use the advance payment only to pay for Equipment, Plant and 

Mobilization expenses required specifically for execution of the Works. The Contractor shall 

demonstrate that advance payment has been used in this way by supplying copies of invoices 

or other documents to the Engineer. 

51.3. The advance payment shall be repaid by deducting proportionate amounts from 

payments otherwise due to the Contractor, following the schedule of completed percentages 

of the Works on a payment basis. No account shall be taken of the advance payment or its 

repayment in assessing valuations of work done, Variations, price adjustments, Compensation 

Events, or Liquidated Damages. 

51.4. Secured Advance- No Secured Advances will be given. 

 

52. Securities 

52.1. The Performance Security (including additional security for unbalanced bids) shall be 

provided to the Employer no later than the date specified in the Letter of Acceptance and shall 

be issued in an amount and form and by a bank or surety acceptable to the Employer, and 

denominated in Indian Rupees. The Performance Security shall be valid until a date 28 days 

from the date of expiry of Defects Liability Period and the additional security for unbalanced 

bids shall be valid until a date 28 days from the date of issue of the certificate of completion. 

 
53. Deleted. 

 
54. Cost of Repairs 

 
54.1. Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Correction periods shall be remedied by the Contractor 
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at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions. 
 

 
 
 
 

E. FINISHING THE CONTRACT 
55. Completion 

55.1. The Contractor shall request the Engineer to issue a Certificate of Completion of the 

Works and the Engineer will do so upon deciding that the Work is completed. 

 

56. Taking Over 

56.1. The Employer shall take over the Site and the Works within seven days of the Engineer 

issuing a certificate of Completion. 

 

57.  Final Account 

57.1. The Contractor shall supply to the Engineer a detailed account of the total amount that 

the Contractor considers payable under the Contract before the end of the Defects Liability 

Period. The Engineer shall issue a Defect Liability Certificate and certify any final payment that 

is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and 

complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope 

of the corrections or additions that are necessary. If the Final Account is still unsatisfactory 

after it has been resubmitted, the Engineer shall decide on the amount payable to the 

Contractor and issue a payment certificate, within 56 days of receiving the Contractor's revised 

account. 

 

58. Operating and Maintenance Manuals 

58.1. If "as built" Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract Data. 

58.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated 

in the Contract Data, or they do not receive the Engineer's approval, the Engineer shall 

withhold the amount stated in the Contract Data from payments due to the Contractor. 

 

59. Termination 

59.1. The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 
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59.2. Fundamental breaches of Contract include, but shall not be limited to the 

following: 
 

(a) the Contractor stops work for 28 days when no stoppage of work is 

shown on the current Programme and the stoppage has not been 

authorized by the Engineer; 

(b) the Engineer instructs the Contractor to delay the progress of the Works 

and the instruction is not withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer's certificate; 

(e) the Engineer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within 

a reasonable period of time determined by the Engineer; 

(f) the Contractor does not maintain a security which is required; 

(g) the Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid as 

defined in the Contract data; and 

(h)     if the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 

For the purpose of this paragraph: "corrupt practice" means the offering, giving, receiving or 

soliciting of anything of value to influence the action of a public official in the procurement 

process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in 

order to influence a procurement process or the execution of a contract to the detriment of 

the Borrower, and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the Borrower 

of the benefits of free and open competition." 

59.3. When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the Engineer shall 

decide whether the breach is fundamental or not. 

59.4. Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

59.5. If the Contract is terminated the Contractor shall stop work immediately, make the 

Site safe and secure and leave the Site as soon as reasonably possible. 
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60. Payment upon Termination 

60.1. If the-Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done less advance 

payments received up to the date of the issue of the certificate, less other recoveries due in 

terms of the contract, less taxes due to be deducted at source as per applicable law and less 

the percentage to apply to the work not completed as indicated in the Contract Data. 

Additional Liquidated Damages shall not apply. If the total amount due to the Employer 

exceeds any payment due to the Contractor the difference shall be a debt payable to the 

Employer. 

60.2. If the Contract is terminated at the Employer's convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a certificate for the 

value of the work done, the cost of balance material brought by the contractor and available 

at site, the reasonable cost of removal of Equipment, repatriation of the Contractor's 

personnel employed solely on the Works, and the Contractor's costs of protecting and securing 

the Works and less advance payments received up to the date of the certificate, less other 

recoveries due in terms of the contract and less taxes due to be deducted at source as per 

applicable law. 

 

61. Property 

61.1. All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to 

be the property of the Employer, if the Contract is terminated because of a Contractor's 

default. 

 

62. Release from Performance 
 
62.1. If the Contract is frustrated by the outbreak of war or by any other event entirely  
outside the control of either the Employer or the Contractor the Engineer shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which commitment was made. 
 

F. SPECIAL CONDITIONS OF CONTRACT 
63. Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements 

for the engagement of all staff and labour local or other, and for their payment, housing, 

feeding and transport. 
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The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 

such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the Contractor on the 

Site and such other information as the Engineer may require. 

 

64. Compliance with Labour Regulations: 

During continuance of the contract, the Contractor and his sub-contractors shall abide at all 

times by all existing labour enactments and rules made thereunder, regulations, notifications 

and bye laws of the State or Central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central Government or the local 

authority. Salient features of some of the major labour laws that are applicable to construction 

industry are given below. The Contractor shall keep the Employer indemnified in case any 
action is taken against the Employer by the competent authority on account of contravention 

of any of the provisions of any Act or rules made thereunder, regulations or notifications 

including amendments. If the Employer is caused to pay or reimburse, such amounts as may 

be necessary to cause or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of 

the Contractor, the Engineer/Employer shall have the right to deduct any money due to the 

Contractor including his amount of performance security. The Employer/Engineer shall also 

have right to recover from the Contractor any sum required or estimated to be required for 

making good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 

65. SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

a) Workmen Compensation Act 1923 : - The Act provides for compensation in case 

of injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972 :- Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on separation if an employee has 

completed five (5) years’ service or more on death, the rate of 15 days wages 

for every completed year of service. The Act is applicable to all establishments 

employing 10 or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952 : The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33%. The 

benefits payable under the Act are: 
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(i)   Pension or family pension on retirement or death, as the case may be. 

(ii)  Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in 

case the Contractor fails to provide, the same are required to be provided, by 

the Principal Employer by Law. The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from 

the designated Officer. The Act is applicable to the establishments or 

Contractor of Principal Employer, if they employ 20 or more contract labour. 

f) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, 

if the employment is a scheduled employment. Construction of Buildings, 

Roads, Runways are scheduled employments. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wages 

of the workers. 

h) Equal Remuneration Act 1979 :- The Act provides for payment of equal 

wages for work of equal nature to Male and Female workers and for not 

making discrimination against Female employees in the matters of 

transfers, training and promotions etc. 

i)  Payment of Bonus Act 1965:- The Act is applicable to all establishments 

employing 20 or more employees. The Act provides for payments of annual 

bonus subject to a minimum of 8.33% of wages and maximum of 20% of wages 

to employees drawing Rs.3500/-per month or less. The bonus to be paid to 

employees getting Rs.2500/- per month or above upto Rs.3500/- per month 

shall be worked out by taking wages as Rs.2500/ -per month only. The Act does 

not apply to certain establishments. The newly set-up establishments are 

exempted for five years in certain circumstances. Some of the State 

Governments have reduced the employment size from 20 to 10 for the purpose 

of applicability of this Act. 

j)  Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

k)  Industrial Employment (Standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
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some of the States and Central Government to 50). The Act provides for laying 

down rules governing the conditions of employment by the Employer on 

matters provided in the Act and get the same certified by the designated 

Authority. 

l)  Trade Unions Act 1926:- The Act lays down the procedure for registration of 

trade unions of workmen and employers. The Trade Unions registered under 

the Act have been given certain immunities from civil and criminal liabilities. 

m)  Child Labour (Prohibition & Regulation) Act 1986 :- The Act prohibits 

employment of children below 14 years of age in certain occupations and 

processes and provides for regulation of employment of children in all other 

occupations and processes. Employment of Child Labour is prohibited in 

Building and Construction Industry. 

n)  Inter-State Migrant workmen's (Regulation of Employment & Conditions of 

Service) Act 1979 :- The Act is applicable to an establishment which employs 5 

or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated 

in another state). The Inter-State migrant workmen, in an establishment to 

which this Act becomes applicable, are required to be provided certain facilities 

such as housing, medical aid, travelling expenses from home upto the 

establishment and back, etc. 

o)  The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996 :- All the 

establishments who carry on any building or other construction work and 

employs 10 or more workers are covered under  this Act. All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost 

of construction as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the Building or 

construction work and other welfare measures, such as Canteens, First-Aid 

facilities, Ambulance, Housing accommodations for workers near the work 

place etc. The Employer to whom the Act applies has to obtain a registration 

certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948 :- The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities. It is applicable 

to premises employing 10 persons or more with aid of power or 20 or more 

persons without the aid of power engaged in manufacturing process. 
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65. Provision of vehicle 
 
   Contractor have to provide one vehicle in good condition of hard top of make not before 

two years in proper running condition with maintenance of vehicle, all POL and driver with 
valid license to the department for which no extra payment will be made to contractor 
during execution of work. 

 
66. Drawings and Photographs of the Works 

a. The Contractor shall do photography/video photography of the site firstly 

before the start of the work, secondly mid-way in the execution of different 

stages of work and lastly after the completion of the work. No separate 

payment will be made to the Contractor for this. 

b. The Contractor shall not disclose details of Drawings furnished to him and 

works on which he is engaged without the prior approval of the Employer 

in writing. No photograph of the works or any part thereof or plant 

employed thereon, except those permitted under clause 58.1, shall be 

taken or permitted by the Contractor to be taken by any of his employees 

or any employees of his sub-Contractors without the prior approval of the 

Employer in writing. No photographs/ Video photography shall be 

published or otherwise circulated without the approval of the Employer in 

writing. 

c. The Apprentices Act, 1961-The Contractor shall duly comply with the 

provisions of the Apprentices Act, 1961 (III of 1961), the rules made there 

under and the orders that may be issued from time to time under the said 

Act and the said Rules and on his failure or neglect to do so, he shall be 

subject to all liabilities and penalties provided by the said Act and said Rules 

 

67. Green technologies  

67.1 RECYCLING OF BITUMINOUS PAVEMENTS 

Recommended practice for recycling of bituminous pavements as per IRC 120: 2015 

67.2 CEMENT GROUTED BITUMINOUS MIX 

Flexible pavements are the most common types of pavement used for highways in India and 

rest of the world. Bituminous wearing course of such pavements often suffer wet weather 

damage which gets aggravated in cities due to flooding during monsoon. The pavements at 

traffic intersections, parking places and bus stops are noticeably damaged due to frequent 

braking action and fuel spillage. So, there arises a need for durable wearing course which is (i) 
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strong enough to resist braking and accelerating effect of traffic (ii) fuel resistant (iii) 

impervious to water and (iv) moisture resistant. Research at IIT Kharagpur and at CSIR-CRRI 

has shown that open graded bituminous layer grouted with a cementitious grout can form a 

durable wearing course. Some other research Institute had developed similar product which 

has been used at a few locations in Kharagpur, Surat and Amravati. Flexible and Rigid 

pavements are common in India and now composite pavements are emerging.  

The present guidelines deal with the design, preparation and application procedure for CGBM 

to be laid over bituminous surface. Almost single graded bituminous mix (having voids more 

than 25% which is more than the voids in traditional dense graded bituminous mixes) is paved 

and grouted with cement grout as under: 

 i) Mixed with optimum dose of bituminous binder (sometimes fibers may be added to prevent 

drain down) (ii) paved over a base (iii) compacted to design density (iv) filled with cementitious 

grout slurry (sufficiently flowable cement grout is applied on the compacted surface). This 

cement grout is primarily prepared by mixing suitable proportions of cement, fine sand and 

water. Other materials like fly ash, micro silica, super plasticizers, fibres etc. may be 

adequately and suitably added in order to improve the grout flowability and strength of grout.  

CGBM is to be generally used as surface layer, but it also has potential to be used as base 

course 

         FOLLOW IRC:SP:125-2019 GUIDELINES FOR CEMENT GROUTE BITUMINOUS MIX SURFACING 
FOR URBAN ROADS. 

67.2 WASTE PLASTIC ROADS 

Use of Waste Plastics in Road Construction 

Dry Process: In Dry process, shredded waste plastics are used as coating material for 

aggregates. Heated stone aggregate (170⁰C) coated with waste plastic is mixed with hot 

bitumen (160⁰C) and the mix is used for road laying.  

The aggregate when coated with plastics improved its quality with respect to voids, soundness 

and moisture absorption and decreases porosity and thus the performance of the pavement 

is increased. 

Wet Process: Plastic waste is ground and made into powder. Powdered plastic waste is added 

to the bitumen at 160⁰C. High shear blender is required to prepare plastic modified bitumen 

and specific chemical treatment may be required to restrict the phase separation. 

IRC:SP:98-2013- GUIDELINES FOR THE USE OF WASTE PLASTIC IN HOT BITUMINOUS MIXES (DRY 
PROCESS) IN WEARING COURSES 

 

67.3 CONVENTIONAL AND THIN WHITETOPPING 
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Whitetopping is defined as a Portland Cement Concrete (PCC) overlay constructed on the top 

of an existing bituminous pavement. Whitetopping is thus PCC resurfacing (overlay) as a 

rehabilitation or structural strengthening alternative on bituminous pavement. The PCC 

overlay may or may not be bonded to the layer below. 

Whitetopping on existing bituminous pavements provides many additional benefits as 

compared to conventional bituminous overlay alternative. Some of the benefits are: 

● Long life, low maintenance, low life-cycle cost, improved safety and environmental 

benefits. 

● Bituminous overlays exhibit a more rapid loss of serviceability as compared to concrete 

whitetopping at some critical locations. The lives of successive bituminous overlays become 

progressively shorter after the first overlay. 

● Deformation like rutting and cracking predominant in case of bituminous pavements is 

normally absent with concrete surfaces of whitetopping. This is particularly true in a hot 

climate like India. 

● Conventional Whitetopping improves structural capacity of existing bituminous pavement, 

if built on a strong base course, and it impedes structural distresses. 

● Whitetopping requires much less maintenance and as such involves much less frequent 

lane closures of road, as compared to bituminous surfaces. 

● Whitetopping is quite cost-effective to tackle annual budget constraints and high traffic 

levels. It is, therefore, quite relevant to Indian conditions. 

● Whitetopping can uniformly fill ruts in the wheel path of bituminous pavements more 

effectively because concrete is far more stiff and consistent at high temperature than 

bituminous mixes. Broadly, for similar reasons, the occurrence of cracks is also relatively 

much less in case of whitetopping. 

● Concrete is relatively light in colour and hence concrete surface is more reflective to light, 

absorb less heat and reduce the urban heat island effect. Improved reflection of lights from 

vehicles enhances safety, lowers energy requirement of external lighting, lower 

contribution to heat in environment. 

● Fuel consumption on concrete roads has been found to be less than the bituminous roads 

FOLLOW IRC:SP:76-2015-GUIDELINES FOR CONVENTIONAL AND THIN WHITETOPPING. 
 
 
Any other technology accredited by IRC may be considered as green technology for the 
similar work experience under Section 1 ITB, Cl. 4.5. 
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ARBITRATION (GCC Clause 25.3) 

The procedure for arbitration will be as follows: 

25.3 (a)  In case of Dispute or difference arising between the Employer and a domestic 

contractor relating to any matter arising out of or connected with this agreement, 

such disputes or difference shall be settled in accordance with the Arbitration and 

Conciliation Act, 1996. The parties shall make efforts to agree on a sole arbitrator 

and only if such an attempt does not succeed and the Arbitral Tribunal consisting of 

3 arbitrators one each to be appointed by the Employer and the Contractor and the 

third Arbitrator to be chosen by the two Arbitrators so appointed by the Parties to 

act as Presiding Arbitrator shall be considered. In case of failure of the two 

arbitrators appointed by the parties to reach upon a consensus within a period of 30 

days from the appointment of the arbitrator appointed subsequently, the Presiding 

Arbitrator shall be appointed by the Indian Road Congress (IRC) empaneled list. 

(b) The Arbitral Tribunal shall consist of three Arbitrators one each to be appointed by 

the Employer and the Contractor. The third Arbitrator shall be chosen by the two 

Arbitrators so appointed by the Parties, and shall act a presiding arbitrator. In case 

of failure of the two arbitrators appointed by the parties to reach upon a consensus 

within a period of 30 days from the appointment of the arbitrator appointed 

subsequently, the Presiding arbitrator shall be appointed by the Indian Road 

Congress (IRC) empaneled list. 

(c) If one of the parties fails to appoint its arbitrator in pursuance of sub clause (a) and 

(b) above within 30 days after receipt of the notice of the appointment of its 

arbitrator by the other party, then the, Indian Roads Congress shall appoint the 

arbitrator. A certified copy of the order IRC., making such an appointment shall be 

furnished to each of the parties. 

(d) Arbitration proceedings shall be held in India, and the language of the 

arbitration proceedings and that of all documents and communications between 

the parties shall be English. 

(e) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The cost and expenses of Arbitration proceedings will be paid as 

determined by the arbitral tribunal. However, the expenses incurred by each party 

in connection with the preparation, presentation, etc. of its proceedings as also the 

fees and expenses paid to the arbitrator appointed by such party or on its behalf 

shall be borne by each party itself. 

(f) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the owners shall not be 

withheld, unless they are the subject matter of the arbitration proceedings. 
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SECTION 4:- CONTRACT DATA  
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CONTRACT DATA 
Clause Reference 

with respect  
to section3 

 

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., Mention …] are 
just suggestions/ directions and must be replaced by applicable text - remove brackets and 
convert the font to regular and black. Delete the rows not required. Clauses other than those 
mentioned below may also be mentioned, if these need to be changed} 
 
Note for Bidders: Following Special Conditions of Contract (SCC) shall apply for this 
procurement. These Special Conditions shall modify/ substitute/ supplement the 
corresponding (GCC) clauses as indicated below. Whenever there is any conflict between the 
provision in the GCC and that in the SCC, the provision contained in the SCC shall prevail. 
 

Condition of 
Contract 
Clause No. 

Topic Conditions 

[Cl.1.1] The Authority Municipal Commissioner  
Name: Kanpur Municipal Corporation 
Address:  Moti jheel Kanpur 
 

[Cl.1.1] The Engineer Name: Chief Engineer Kanpur Municipal 
Corporation  
 

[Cl.1.1] The Dispute Review Expert 
appointed by the Authority  
 

will be Provided By URIDA , Lucknow 

[Cl.1.1&35] The substation Engineer in 
Charge 

Executive Engineer Kanpur Municipal 
Corportaion  

[Cl.1.1&35] Defects Liability Period [5 Year from the date of Completion of 
Work] 

[Cl.1.1&35] Routine Maintenance Period [5 Year from the date of Completion of 
Work] 

[Cl.1.1&35] Period for Joint Inspection [ 1 Month or as per requirement assessed 
by the Engineer/Authority] 

[Cl. 27.3] The amount to be withheld 
for late submission of an 
updated programme  

5 lakhs  

[Cl.1.1] Start Date 7 days from the date of issue of the Notice 
to proceed with the work. 

[Cl.1.1, 17&28] Intended Completion Date 15 months rom the date of issue of the 
Notice to proceed with the work. 
 

[Cl.2.2 & 49.1] Milestones (physical works): 
 

Milestone 1 i.e.20.00% : .(25% of total 

time) 
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Milestone 2 i.e. 50.00%:.(50% of total time) 

Milestone 3 i.e. 80.00%: (75% of total time) 

Milestone 4 i.e. 100.00%: (100% of total 

time)  

[Cl. 1.1] The Site Baba Kuti intersection to Alankar Guest House  
(Length 2.34 km) via Sote Baba Mandir is being 
carried out, Under Zone -03 

[Cl. 1.1] The name and identification 
number of the Contract 

133/CE/24-25 

[Cl. 1.1] The works consist of    
the works shall, inter alia, include the 

following, as specified in Section V or as 

directed by the Authority 

[CI. 2.3(9)] Work programmed and any 
other document to complete 
the work as per schedule 

[Fill] 

[CI. 3.1] The law which applies to the 
Contract 

Law of Uttar Pradesh Government 

[CI. 3.1] The language of the Contract 
documents 

English 

[CI. 3.2] The language for the formal 
correspondences 

Hindi and English  

[CI. 7.1] Limit of subcontracting                      
25% of the Initial Contract Price 

[CI. 8.1] Schedule of other Contractor 
[Fill] 

[Cl. 9] The Schedule of Key 
Personnel 

As per Annex.-II to Section I 

[Cl. 13] Minimum insurance cover 
Physical property, injury and death is Rs.5 

lakhs per occurrence with the number of 

occurrences limited to four. After each 

occurrence, contractor will pay additional 

premium necessary to make insurance 

valid for four occurrences always. 

[Cl. 21] Site Possession Date  

 

Date of issue of notice to proceed with the 

work 

[Cl. 26] 
Appointing Authority for the 

Dispute Review Expert 

CEO, URIDA 

[Cl. 27.1] 
The period for submission of 

the programme for approval 

of Engineer 

10 days from the issue of Letter of 

Acceptance 
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[Cl. 27.3] 
The period between 

programme updates  

One Month [may be amended as per 

requirement] 

[Cl. 44] 
The following events shall 

also be Compensation Events: 

● Substantially adverse ground 

conditions encountered during the 

course of execution of work not 

provided for in the bidding document 

● Removal of underground utilities 

detected subsequently (Remove if not 

mentioned in bidding document) 

● Significant change in classification of 

soil requiring additional 

mobilisation by the contractor, e.g. 

ordinary soil to rock excavation, 

● Removal of unsuitable material like 

marsh, debris dumps, etc not 

caused by the contractor 

● Artesian conditions 

● Seepage, erosion, landslide 

● River training requiring protection of 

permanent work 

● Presence of historical, archeological or 

religious structures, 

monuments interfering with the works 

● Restriction of access to ground 

imposed by civil, judicial, or military 

authority 

[Cl. 46] The currency of the Contract  Indian Rupees 

[Cl. 48] The proportion of payments 

retained (retention money) 
5% from each bill subject to a maximum of 

5% of final contract price. 

[Cl. 49] Amount of liquidated 

damages for delay in 

completion of works 

For Whole of work (l/2000)th of the Initial 

Contract Price, rounded off to the nearest 

Thousand, per day. 

For sectional completion (wherever 

specified, in Milestones (physical works) 

(Cl.2.2 & 49.1) of Contract Data (1/200)th 

of initial contract price for 5 km section, 

rounded off to the nearest thousand per 

day. 
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[Cl. 49] Maximum limit of liquidated 

damage for delay in 

completion of work. 

10% 

After 10% the bond will be terminated and 
securities will be forfeited and the works 
will be executed on the risks & cost of the 
contractor.   

[Cl. 51 & 52] Amounts of the advance 

payment 
Yes (The advance payment will be paid to 

the Contractor no later than 28 days after 

fulfillment of the below conditions). 

i.   Mobilization 

10% of the Contract price 

On submission of unconditional Bank 

Guarantee, (to be drawn before the end of 

20% of Contract period). The contractor 

may furnish four bank guarantees of 2.5% 

each, valid for full period. 

ii. Equipment 
90% for new and 50% of depreciated 
value for old equipment. Total amount 
will be subject to a maximum of 5% of 
the Contract price. 
After equipment is brought to site 
(provided the Engineer is satisfied that the 
equipment is required for performance of 
the contract) and on submission of 
unconditional Bank Guarantee for amount 
of advance. 

iii. Deleted  
[CI. 51] Repayment of advance 

payment for mobilization 

and equipment: 

 

The advance loan shall be repaid with 

percentage deductions from the interim 

payments certified by the Engineer under 

the Contract. Deductions shall commence 

in the next Interim Payment Certificate 

following that in which the total of all such 

payments to the Contractor has reached 

not less than 20 per cent of the Contract 

Price or 6 (Six) months from the date of 

payment of first instalment of advance, 

whichever period concludes earlier, and 

shall be made at the rate of 20 per cent of 

the amounts of all Interim Payment 
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Certificates until such time as the loan has 

been repaid, always provided that the loan 

shall be completely repaid prior to the 

expiry of the original time for completion 

pursuant to Clauses 17 and 28. 

The advance would be deemed as interest 

bearing advance at an interest rate of 10% 

to be compounded quarterly 

[CI. 51.4] Secured Advance 
No Secured Advances will be given. 

[CI. 52] The Securities shall be for 

the following minimum 

amounts equivalent as a 

percentage of the Contract 

Price: 

 

Performance Security for 5 per cent of 

contract price plus Rs………... 

 (to be decided after 

evaluation of the bid) as additional security 

in terms of ITB Clause 29.5. 

 

The standard form of Performance Security 

acceptable to the Authority shall be an 

unconditional Bank Guarantee of the type 

as presented in Section 8 of the Bidding 

Documents 

[CI. 58] Schedule of Operating and 

Maintenance Manuals 
[As ascertained in Annexure 4] 

 

[CI. 58] The date by which "as-built" 

drawings (in scale as 

directed) in 2 sets are    

required 

Within 28 days of issue of certificate of 

completion of whole or section of the work, 

as the case may be. 

[CI. 58] The amount to be withheld 

for failing to supply "as 

built" drawings by the date 

required  

Rs. One Lakhs. 

[CI. 59.2] The following events shall 

also be fundamental breach 

of contract 

The Contractor has contravened Sub-

clause 7.1 and Clause 9 of GCC 

[3, CI. 60] The percentage to apply to 

the value of the work not 

completed representing the 

Authority's additional cost 

for completing the Works 

20 per cent 
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4. Routine Maintenance during five years after the Completion Date is defined in SOP and 

maintenance manual:  
 

(i) Deleted. 

(ii) Deleted. 

(iii) Deleted. 

(iv) Deleted. 

(v) Deleted. 

 

(Note: A periodical renewal is not part of routine maintenance). 

 

(vi) The periodicity of routine maintenance activities shall be as follows, this is for guidance 
only , however , road is to be maintained in serviceable condition all the time and payment is 
performance based, as per performance evaluation and marks obtained. 

Routine Maintenance Activities and their frequency with performance index (PI) – 

Bituminous Road/ Cement Concrete Roads/ Paver Block Road 
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Performance Index (PI) Table 
 

 
SI. No. 

 
Name of Item/ Activities 

Frequency of operation 
in a year 

Bituminous Road/ 
Cement Concrete 

Roads/ Paver Block 
Road 

1.   Maintenance of Travel Lane    As mentioned in SOP 

and maintenance 

manual 

30 

 

2.   Maintenance of Street lighting 

& Maintenance of Landscape 

features 

As mentioned in SOP and 

maintenance manual 

15 

3.   Maintenance of Storm water 

drains 
As mentioned in SOP and 

maintenance manual 

10 

4.   Maintenance of Footpath and 

cycle track 
As mentioned in SOP and 

maintenance manual 

10 

5.  Maintenance of power line 

(underground electrification) 
As mentioned in SOP and 

maintenance manual 

10 

6.   Maintenance of Road signs & 

markings 
As mentioned in SOP and 

maintenance manual 

10 

7.   Maintenance of (other) 

Utilities  
As mentioned in SOP and 

maintenance manual 

5 

8.   Maintenance of Street 

furniture & Bus shelters 

As mentioned in SOP and 

maintenance manual 

5 

9.  Maintenance of   Bridges, 

culverts, structures 

As mentioned in SOP and 

maintenance manual 

5 

Total 100 

Note: Maintenance of Utilities refers to civil work of all utilities constructed by the 
contractor except storm water. 
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SECTION 5:- SCOPE OF WORK & TECHNICAL 

SPECIFICATION  
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1. Project Background  

Urban areas are known as the growth engines of the country. Uttar Pradesh has the highest 

number of urban bodies in India. The state is committed to achieve the target of "One Trillion 

Economy" by the year 2027 by strengthening the basic infrastructure, especially the urban 

basic infrastructure and enhance "Ease of Doing Business" and "Ease of Living". Roads are the 

most vital component of urban basic infrastructure. Most of the commercial and economic 

activities are conducted along the roads. Hence, integrated road network becomes one of the 

prime components of urban basic infrastructure. Due to increasing urbanization in the State, 

there is a great need to develop and enhance an integrated road network using innovative 

technology to reduce the burden of extra vehicles on the roads and to bring enhanced mobility 

in the means of transport. In the given context and to promote social and economic 

development in the State and encourage economic autonomy in ULBs through the 

development of roads, an incentive-based scheme "Chief Minister-Green Road Infrastructure 

Development Scheme- Urban (CM-GRIDS)" is being launched by the Urban Development 

Department. CM GRIDS aims to make the existing "Urban Road Improvement Scheme" being 

implemented from 2013-14, more effective. In urban areas, the development of roads of 45 

meters or more width is generally done by the Public Works Department in the form of 

National Highway and State Highway and the development of roads of less than 10 meters 

width is done by the Finance Commission, Mukhyamantri Nagar Srujan Yojana (C M NSY) and 

Pt. Deen Dayal Upadhyaya Nagar Vikas Yojana etc. are done by the urban bodies as a 

component, but there is no dedicated plan for the development of roads between 10 m to 45 

m wide , while the roads of the said width are the main routes of urban traffic and economic 

activities. 

 

2. Scope of Work 

Scope of work includes applying the design principles, objective and expected outcomes 

illustrated in drawings. The implementing agency (i.e contractor) shall review the design and 

details for betterments or improvements if any which may be incorporated to better achieve 

the employer's goals and objectives. These betterments, if any, shall be submitted by the 

Implementing Agency to the Employer for review and for the approval before the 

commencement of on ground working stage.  

The Implementing Agency must make itself aware of general and specific site conditions, 

topography and any existing landscape prior to commencement of any works on site. The on-

site execution scope of work comprises of preparation of detailed engineering design 

execution drawings, full, final and entire installation and completion of road works to a 'best 

practice standard' for such works, (inclusive of road surface, road section elements, hardscape, 

soft-scape, smart bus stops, street furniture, signage and street lighting) and associated 

landscape services (levelling, drainage etc.) based on the proposal design developed by the 

Employer Kanpur Municipal Corporation and the good for construction drawings provided by 
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them. The implementing agency shall ensure the handing over of the same in full accordance 

with the Employer's requirements. 

The broad scope of works shall be as described below,  

i. GPR Survey (Ground penetrating radar), road survey report, traffic diversion plan, 

above ground utility shifting plan and invert levels of  SWD (Storm Water Drain)  pipes 

to be included in Contractor's scope of work in tender document.  

ii. Dismantling of existing Infrastructure including divider, footpaths, traffic island, 

Kerbs, drainage, road furniture, electrical overhead wiring poles transformers etc. 

which are fouling in the proposed work area. However, Kanpur Municipal Corporation 

will clear any encumbrances or encroachment and provide the full or partial area 

before start of dismantling to execute the work.  

iii. Removal/Replantation of trees if required.  

iv. Twice the number of trees to be planted with respect to the number of trees to be 

removed.Kanpur municipal Corporation to ensure compliance with NGT of any other 

Govt. Orders in this regard] 

v. Dispose of the dismantled materials to the location indicated byanpur municipal 

Corporation 

vi. Relaying of flexible / rigid pavement as per details provided in the design drawings 

and bill of quantities (BOQ) and as per the directions of the engineer in charge. 

vii. Construction of Footpaths. 

viii.  Construction of intersections/Raised Pedestrian Crossings. 

ix.  Providing Landscaping including the street furniture, tiling, grating, painting etc.,  

x. Providing Road Signage Boards including signage markings. 

xi. Constructions of Storm waters system as per the Final drawing.  

xii. Construction of DWC /HDPE/Other pipes laying both sides along the road as per Final 

drawing.  

xiii. Foundation, installation and pillars for the transformer, erection of poles and feeder 

etc. should be as per the requirements of the designs (Single line diagram) and as per 

the direction of Engineer in-charge and must coordinate with the concerned electricity 

department/ Contractor appointed by said department for the shifting of electrical 

utility lines.  

xiv. Provision of Earthling system. 

xv. Supply and Laying of underground LT/HT cables in duct/crossing pipes including but 

not limited to street lighting/Landscaping/footpaths/cycle track etc. 

xvi. Supply and laying of cable for underground LT/HT lines in duct/crossing pipes 

including but not limited to street lighting/ Landscaping/ Footpaths/cycle track etc.  

xvii. Supply, Installation, Testing and Commissioning of H Poles with all accessories, LT/HT 

cables, Transformer, RMU, Compact Switch Gear, Feeder pillars, Termination of 

Cables with termination kit.  
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xviii. Supply, installation testing and Commissioning of H- Poles with all hardware 

accessories, cables, transformer, RMU, Compact switch gear, feeder and pillars for 

LT/HT line.  

a. The Shifting of the overground / underground utilities including Electric Pole, 

Light Pole, Transformer, Signal Pole, Camera Pole, Sign Board, OFC, Trees, 

Telephone Pole, Manhole, High Mast, Electric Junction Box, Telephone Box, 

Solar Light Pole, Water Pump, Tower as required and specified in BOQ and 

drawings and as per the direction of Engineer in Charge. 

Note: Notwithstanding anything contains in this RFP, selected Contractor/selected bidder 
must submit all drawing and design dully vetted from IIT's /NIT's /IET, Lucknow along with 
final BOQ. 

A. Road, Footpath and Allied works 

i. The cross section for the  road was determined based on traffic studies.  

ii. All roads are proposed to have pedestrian footpath. Wherever the space constraints 

exist, shared spaces for both are proposed. 

iii. Raised pedestrian crossings are proposed to facilitate pedestrians to cross the road. 

(Amend as required) 

iv. For details on existing and proposed components, please refer to Section 9 for 

sections, Plans and drawings. 

B. Proposed Road Network 

The roads which are to be upgraded have been demarcated and provided in the below map 
for reference 
 
 

C. Scope of work for utility provision 

It is proposed to have Water Supply, Sewer Line, Telecom / OFC (amend as per requirement) 
work below footpath as per drawings given by the authority. Where required, necessary 
manhole arrangement for every 50m interval (amend as per requirement of each utility) shall 
be provided for maintenance purpose, the schedule of DI / CI / DWC / HDPE / Other Pipe 
laying is as per design drawing. 
Storm Water Drain - It is proposed to have storm water drain below road and edge of footpath 
as per drawings given by the authority. Necessary inlet arrangement at every XX m interval 
(Gully trap) shall be provided to collect and convey the surface water into the drain and 
necessary invert level, disposal point to be provided by the contractor. Manhole shall be 
provided at every XX m for efficient maintenance of drain.  
Detailed design, levels and location of the above utilities will be provided in the Good for 
Construction (GFC) Drawings issued by Name of tender authority. 
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D. Scope of Work for Power Line 

The Contractor’s scope for this package shall include detailed engineering including revision 

and updating of all documents and drawings, preparation of documents and drawings for 

procurement etc., supply, installation, testing & commissioning of all new equipment’s and 

dismantling of old materials at site as required for electrical line work, liasoning with URIDA, 

appropriate commission UPPCL and other government / statutory agencies / local authorities 

for getting their clearances, concurrences, approval etc. (as per Electricity Act 2003). For 

diversion of 132/220/400KV, 11/33/66KV, HT, LT & overhead Lines (ST&DU) to underground 

cabling system in distribution line (DISCOM). Also all associated work related to civil, 

structural, architectural works for the installation of electrical equipment’s, foundations, 

Electrical Road Crossings (ERC), etc., as covered in the respective parts and also for completion 

of the subject job including but not limited to the following are included in the Contractor’s 

scope. 

● Supply, installation, testing and commissioning of following equipment as per SOR. 
● Supply & installation of following equipment as per SOR. 
● Excavation, Backfilling, Making of foundation & miscellaneous jobs as per SOR. 
● Inspection, Testing & Commissioning 
● Miscellaneous works including obtaining consents, clearance and permits. 

Note:- 

(1) The quantities, rate given in Cost schedule are tentative. Contractor shall take 

Employer’s approval before ordering of the material. 

(2) Unaccountable Wastage 
a. The contractor will be allowed un-accountable wastage and losses during 

erection not exceeding the following quantities 

Insulators                                                       1.00% 

Conductor, Earthwire  and cable                             1.25% 

Conductor,  Earthwire and cable accessories (for underground line)    2.00% 

b. The Contractor shall make every effort to minimize the breakages, losses and 

wastage during erection & construction, of the Purchaser supplied items. 

c. The conductor length up to 50m will be treated as good and conductor length 

less than 50 meter will be treated as scrap/ wastage. On completion of work 

the contractor will return balance items over and above actually used on each 

line. Wastage shall also be returned either in damaged condition or otherwise, 

however should the necessity arise to deliver these items in excess of their 

permissible wastage, double the prevailing market cost of these shall be 

recovered from the Contractor’s bills. 

d. Rates of recovery for empty conductor drum, empty earthwire drum not 

returned by the Contractor to purchaser shall be double the prevailing market 
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price at the time of actual recovery after taking into account permissible 

wastage. 

(3) Clearances required from the State Government and  concerned Urban Local Bodies 

a. All approvals, permits and clearances required for setting up of the Project 
including those required from State Government and local bodies shall be in 
the scope of the Bidder. 
 

  

E. Pre Construction Stage 

i. The Employer shall arrange for a kick-off meeting with all the pertinent stakeholders - 

Traffic Police, Police, PWD, KESCO, Jalkal, Jalnigam, UPMRC, CUGL, Telecom etc. before 

the construction commencement and will obtain all necessary permissions for the 

construction activity. 

ii. The contractor shall submit Dismantling and Construction plan and Construction 

Methodology to Kanpur Municipal Corporation and get it approved prior commencing 

the works. 

iii. The contractor shall check the topographical survey and mark the proposed design on 

ground (with total station survey equipment) and immediately bring to the notice of 

Kanpur Municipal Corporation about the changes and variations based on site 

conditions with respect to the drawings provided in the tender. After acceptance and 

approval of the proposed changes the Kanpur Municipal Corporation will make the 

necessary modifications to the drawings and furnish the contractor with the final Good 

for Construction Drawings for execution. 

iv. Prior to commencing the demolition and construction works, the contractor shall 

assess the appropriate locations of all the underground utilities by using the state of 

the art technologies (Total Station Equipment / GPR Surveys / etc) and mark the same 

on ground for approval by Kanpur Municipal Corporation. 

a. In case there are discrepancies between the alignments of utilities shown on 

the drawing and those that exist on the ground, the contractor shall 

immediately inform the client in writing to resolve the matter. Kanpur 

Municipal Corporation will take the necessary action for the same within 7 days 

from the date of letter receipt from the contractor. 

v. At no point of time, shall the contractor completely block the flow of on-going traffic. 

Additionally, no disruptions shall be allowed with regards to access to the properties, 

shops, entry/exits along the road. And no modifications may be made to the extents 

of the Right Of Way (ROW).  

a. Where disruptions are unavoidable, the contractor must make necessary plans 

/ take necessary steps to ensure minimal inconvenience (or provide alternate 

paths / routes) to the public and the same should be approved by Kanpur 

Municipal Corporation, prior to initiating the work. 
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vi. Contractor shall prepare a traffic management plan and have it approved by Kanpur 

Municipal Corporation. The traffic management plan should clearly indicate how the 

traffic will be managed during the construction and have it approved by the Kanpur 

Municipal Corporation, Traffic Police and/or any other stakeholders as identified by 

Name of tendering authority. 

vii. The contractor shall submit the safety and quality assurance, control plan within 30 

days from Date of LOI to Kanpur Municipal Corporation, and have it approved. 

 

viii. Allotment of all lines shall be done after confirmation of availability of land for 

respective substation, transmission, distribution and underground cable power line. 

However allotment of lines for which substation land or area is available or lines which 

is being constructed between existing substations shall be done immediately. The work 

shall be started immediately after allotment of line. 

 

ix. Other necessary provisions of rules &regulation of Indian Govt, URIDA and UPPCL state 

government/ central government relating to navigations, railways, Road and PTCC etc. 

are to be complied by the contractor. 

 

F. Construction Phase 

i. Kanpur Municipal Corporation shall approve the Good for Construction (GFC) drawing 

and furnish the same to the contractor after making necessary changes, if required, 

and accordingly the contractor will start the construction work within·15 days from 

the date of approval of GFC drawing. 

ii. Contractor shall follow all aspects of labor regulations, health and safety during the 

contract;  

iii. Relocation of utilities shall be done by relevant agencies like Jal Nigam etc. However, 

where the bidder is required to relocate the utilities, the cost of relocation shall be 

borne by the Nagar Nigam/ URIDA. The relocation charges shall be approved by Nagar 

Nigam/ URIDA  as per the prevailing departmental rate plus minus the % bid rate. 

iv. Site clearing and grubbing within the Right of Way (ROW).  

v. Shifting or transplanting of trees if required.  

vi. Excavation for utilities, roadworks, and footpaths cycle tracks, landscaping, and street 

lighting etc. including filling / re-filling with suitable material as approved by the 

Engineer in Charge.  

vii. Removal of existing pavement and stack or dispose the excavated road materials as 

indicated by the Engineer in Charge.  

viii. All dismantled materials shall be stacked or disposed by the bidder as directed by the 

Engineer in Charge.  
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ix. Construction storm water system including all manholes, Manholes covers, 

connecting to the existing lines as indicated in the drawings and specifications 

provided in the tender.  

x. Construction of ducts/HDPE pipes for laying of LT/HT, OFC cables including all 

manholes, manhole covers, connecting to the existing lines as indicated in the 

drawings and specifications provided in the tender.  

xi. Construction of main carriage way, kerbs, medians, raised pedestrian crossings, 

intersection improvements, footpaths, landscape and road works as per drawings and 

specifications provided in the tender. 

xii. Supply and fixing of railing/guard rails along the median and roadsides. 

xiii. Providing thermoplastic pavement marking, pavement marker (glow studs), road 

furniture (signs road studs, median marker, pedestrian crossings, rumble strips, solar 

powered traffic blinkers, delineators); 

xiv. Provision of kerbs and road markings with thermoplastic material, Traffic signs 

(Informatory, Mandatory, Cautionary) with retro-reflecting sheeting, delineators and 

other road furniture; 

xv. Provision of Utility ducts/ RCC pipes for Road Crossings. 

xvi. Foundation for transformers, Poles, Feeder Pillars, Service Feeder Pillars etc. as per 

the requirements of the design and as per direction of Engineer in Charge. 

xvii. Supply and Laying of DWC/HDPE/Other pipes / duct / crossing pipes etc. as per the 

requirements of the design and as per direction of Engineer in Charges. 

xviii. Deleted 

xix. Survey (Preliminary & Final) tower, transformer, electric pole, HT,LT, distribution and 

underground  line spotting and preparing single line diagram, peg marking, foundation, 

installation and earthwire, if any tackwelding including bolts and nuts, fixing of 

accessories installation of hardware, insulators strings and HDPE pipe, for underground 

cable, distribution and transmission line with the help of respective substation. 

xx. Unloading and tacking delivery of all materials to be supplied by the bidders, 

transporting to depots, sorting and stacking them in proper storage sheds and yards 

provided by the contractor, safe custody of all materials. 

xxi. Tools and plants required for construction of the distribution line at various stages shall 

be arranged by the contractor at his own cost. 

 
 

G. Post Construction Phase 

i. Clearing of site and handing over of the works;  

ii. Submission of "As Built Drawings" and other related documents to Kanpur Municipal 

Corporation.   

iii. Rectification of the defects in the completed works during the Defects Liability Period; 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 123 

 

iv. Routine and periodic maintenance in accordance with the details of maintenance 

activity elaborated in Annexure IV. 

v. Soil investigation, auger, soil, metal, sand, concrete and earth resistivity test etc. 

whenever/wherever required by the Nagar Nigam/ URIDA/Sub-Stations. 

vi. Foundation, Operation, Maintenance, Installation testing and commissioning for 

underground line by electrical safety department. 

vii. Line Inspection by Electrical Safety Department U.P. 

a. All suppliers of electricity including generating companies, transmission 

companies and distribution companies shall designate an Electrical Safety 

Officer for ensuring observance of safety measures specified under these 

regulations in their organization for construction, installation, operation and 

maintenance of all power line like- sub-stations, transmission and distribution 

lines. 

b. The Electrical Safety Officer designated under sub-regulation, shall ensure 

periodic inspection of such construction, installation, operation and 

maintenance of all power line like- sub-stations, transmission and distribution 

lines. Get them tested and keep a record there of and such records shall be 

made available to the Electrical Inspector if and when required. 

c. Plan for area of supply to be made and kept open for inspection. - (I) The 

licensee shall, after commencing to supply electricity, forthwith cause a plan, 

to be made in electronic form, of the area of supply, and shall cause to be 

marked there on the alignment and art the case of transmission, distribution 

and underground line works, the approximate depth below the surface of all 

the existing an electrical utility supply lines, street distributing boxes and other 

technical works. Duly corrected so as to show the electric supply lines, street 

distributing boxes and other works for the time being in position and shall also, 

if so required by an Electrical Inspector, cause to be made sections showing the 

approximate level of all his existing underground distribution line works other 

than service lines. 

d. General safety requirements. Pertaining to construction, installation, 

protection, operation and maintenance of all electrical supply lines and 

apparatus.-  

i. All electric supply lines and apparatus shall be of sufficient rating for 

power, insulation and estimated fault current and of sufficient 

mechanical strength, for the duty cycle which they may be required to 

perform under the environmental conditions of installation, and shall 

be constructed, installed, protected, worked and maintained in such a 

manner as to ensure safety of human beings, animals and property. 

ii. Save as otherwise provided in these regulations, the relevant code of 

practice of the Bureau of Indian Standards or National. Electrical Code, 

if any, may be followed to carry out the purposes of this regulation and 
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in the event of any inconsistency, the provisions of these regulations 

shall prevail. 

iii. The material and apparatus used shall conform to the relevant 

specifications of the Bureau of Indian Standards or International 

Electrical-Technical Commission where such specifications have already 

been laid down. 

iv. The contractor shall ensure that all electric supply lines, wires, fittings and 
apparatus belonging to him or under his control, Which are on a 
consumer's premises, are in a safe-condition and in all respects fit for 
supplying electricity and the supplier shall take precautions to avoid 
danger arising on such premises from such supply' lines, wires, fittings 
and apparatus 

e. The line is ready for charging only after inspection by the electrical safety 

department. 

H. Safety, vehicle breakdowns and accidents 

The Contractor shall ensure safe conditions for the users, and in the event of unsafe 
conditions, lane closures, diversions, vehicle break downs and accidents, they shall follow the 
relevant operating procedures for removal of obstruction and debris without delay. Such 
procedures shall conform to the provisions of this Agreement, Applicable Laws, Applicable 
Permits and Good Industry Practice.  

The Contractor shall promptly remove any debris from the Project Road to enable safe 
movement of traffic and shall report all accidents to the Kanpur Municipal Corporation and 
police forthwith. 
 

I. Kanpur Municipal Corporation's right to take remedial measures  

In the event the Contractor does not repair the Project Road (Smart Road) or any part 
thereof during the Defect Liability Period or fails to commence remedial works within the 
time provided in this document, the Kanpur Municipal Corporation shall, without prejudice 
to its rights under this Agreement, been titled to undertake such remedial measures at the 
cost of the Contractor, and to recover its cost from the Contractor. 
 

J. Details of Roads in kanpur municipal corporation to be taken up under CMGRIDS 

The details of various roads that are to be undertaken under this contract are shown in the 
below table;  

S.No Package No. Road Name (including from & to) Length (KM) Average ROW 

1. 

KMC/CMG01 

NH 19 via Rajaram Intersection to 
Hamirpur main road (4.30 KM) in front of 
Namak Factory Intersection, Under Zone-
02 

4.30 
24m 
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2. 

KMC/CMG 02 

 Karahi Road to Hamirpur Road metro line 

via Rambagh Tiraha (6.05 KM) Under 

Zone -03 

6.05 

24m 

3. 

KMC/CMG 03 

Baba Kuti intersection to Alankar Guest 

House  (Length 2.34 km) via Sote Baba 

Mandir is being carried out, Under Zone -

03  and Bagiya Crossing Kalyanpur to Kesa 

Office under is being carried out Under 

Zone -06 

2.34 

24m  

4. KMC/CMG 04 
Bagiya Crossing Kalyanpur to Kesa Office 
under is being carried out Under Zone -06 

1.15 30M 

 
K. Drawings Design 

At the tender stage,Kanpur Municipal Corporation will provide the following indicative 
drawings & these drawings are enclosed in the RFP. However, the contractor is required to 
execute the work only as per the final design and Good for Construction (GFC) drawings 
approved by Kanpur Municipal Corporation. The contractor shall not commence the work 
unless Good for Construction drawings are not approved by the Name of tender authority. 

i. Existing layout plan of roads and utilities. 

ii. Proposed layout plan of roads. 

iii. Proposed Cross section of road, storm water drainage and DWC / HDPE / other pipes / 

ducts for various utilities. 

iv. Single line diagram for electrical line. 

To download the drawings please visit the following link: ___________________________ 

 
 
  



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 126 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE HAS BEEN INTENTIONALLY KEPT BLANK 

 

 

 

 

 

 

 

 

 

 

 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 127 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 6:- FORM OF BID   
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FORM OF BID 
[The bidder shall fill in and submit the bid form with the bid] 
 

Description of the Works to be filled by Nagar Nigam: 
To  : 
 

Address : 
 

1. We offer to execute the Works described above and remedy any defects therein in conformity 

with the conditions of Contract, specification, drawings, Bill of Quantities and Addenda for the 

sum(s) of 

                     As per BOQ 
___________________________________________________________________________________
_________________________________________________________________________________ 
(_________________________________________________________________________________) 

2. We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably possible 
after the receipt of the Engineer's notice to commence, and to complete the whole of the 
Works comprised in the Contract within the time stated in the document. 

3. We agree to abide by this Bid for the period of * days from the date fixed for receiving the 
same, and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period. 

4.  Unless and until a formal Agreement is prepared and executed this Bid, together with your 
written acceptance thereof, shall constitute a binding contract between us. 

5. We understand that you are not bound to accept the Lowest or any tender you may receive. 
 

Dated this day of 20……. 
 

Signature in the capacity of  

duly authorized to sign bids for and on behalf of __________________________________________ 

__________________________________________________________________________________ 
 

(in block capitals or typed)  

Address 

 
_________________________________________________________________________________________ 
__________________________________________________________________________________________ 
 

 
 
Witness 
 
___________________________________________________________________________________________
_________________________________________________________________________________________ 
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Address 
 
___________________________________________________________________________________________
_________________________________________________________________________________________ 
 

Occupation 

____________________________________________________________________________

_________________________________________________________________________ 

 

 

 

  



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 130 

 

 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE HAS BEEN INTENTIONALLY KEPT BLANK 

 

 

 

 

 

 

 

 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 131 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 7:- BILL OF QUANTITIES  
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BILL OF QUANTITIES 

Preamble 

The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions 

of Contract, Specifications and Drawings. 

7.1  For the construction of works, the quantities given in the Bill of Quantities are estimated 

and are given to provide a common basis for bidding. The basis of payment will be the 

actual quantities of work ordered and carried out, as measured by the Contractor and 

verified by the Engineer and valued  
 

(a) at percentage rate above or below or at par of the Schedule of Rates as tendered 

by the Contractor in Indian Rupees. 

(b) Where there is a discrepancy between the rate in figures and words, the rate in 

words will govern as explained in ITB Clause____. [Note: delete this point if the 

E-tender system automatically populates the amount in words from the amount 

in figures]. 
 

7.2 For the routine maintenance of roads, there is lump sum amount for each year of 

maintenance for entire stretch. The payments will be based on satisfactory performance 

of routine maintenance activities.  
 

7.3  The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it 

is otherwise provided under the Contract, include all constructional plant, providing 

safety at site, adequate arrangement for dust suppression/control, labour, supervision, 

materials, erection, maintenance, insurance, profit, royalties, taxes and duties, together 

with all general risks, liabilities and obligations set out in the Contract. 
 

7.4 When percentage rate tenders are invited, the Bill of Quantities will show in the bidding 
documents, the quantities and rates used for different items. 

 

7.5  Unless it is specifically specified, Ordinary Portland Cement (OPC) Grade -43 will be used 
in all concrete items.  

 

7.6 Materials such as cement, reinforcement steel, bitumen and emulsion should be 
procured from approved vendor list (first four vendors only) as indicated in NHAI office 
memorandum issued vide letter no. NHAI/TIC/PQ/2012-13/205 dated 19.10.2022. 

 
Note: Any arithmetic errors will be corrected by the Employer. 
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Bill of Quantities for percentage rate bids 
Note: - Bidder has to quote %age Above/Below or at par on-line at prescribed 

column/Row. 
 

Sl. 
No. 

Description of item (with 
brief specification and 
reference to book of 
specifications) 

Quantity Unit Rate without GST Amount 
In figures In words 

 Other items as per 
attached BOQ in Excel 
Sheet 

     

 Name of road: ….. (Length-.... Km) Nagar Nigam ......, width of carriage way ... m. 

 
 
 
 
 
 
 
 
 
 
 
 

Routine Maintenance** 
after completion of 
construction works 
(Lump-sum Amount for 
each year) 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th Year 

 
 
 
 
 

 

 
 
 
 
 
 
 
 

 
 
 
 
 
 

--------- 
---------- 
--------- 
---------- 
---------- 

 
 
 
 
 
 
----------- 
----------- 
--------------
--------------
----- 
 

 
 
 
 
 
 
 

 

 Total    Rs.  

 

 

 

 

 

 

 

 

0 % 
10 % 
20 % 
30 % 
40 % 
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 Name of road: ....... (Length-... Km) Nagar Nigam ....., width of carriage way .... m. 
 
 
 
 
 
 
 
 
 
 
 
 

Routine Maintenance** 
after completion of 
construction works 
(Lump-sum Amount for 
each year Per Km.) 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th Year 

 
 
 
 
 
 
 
0 % 
10 % 
20 % 
30 % 
40 % 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

--------- 
---------- 
--------- 
---------- 
--------- 

 
 
 
 
 
 
 
----------- 
----------- 
--------------
--------------
----- 
 

 

 Total    Rs.  

 Name of road: ...... (Length-.... Km) Nagar Nigam ...., width of carriage way .... m. 

 
 
 
 
 
 
 
 
 
 
 
 

Routine Maintenance** 
after completion of 
construction works 
(Lump-sum Amount for 
each year Per Km.) 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th Year 

 
 
 

 
 

 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

--------- 
---------- 
--------- 
---------- 
---------- 

 
 
 
 
 
 
 
----------- 
----------- 
--------------
--------------
----- 
 

 

 Total    Rs.  
 

**  The amount for each year should be pre-specified by the Authority and the figure 
inserted here before inviting the Bid. Routine maintenance rates are exclusive of GST. 

        Employer to fill in the amount for maintenance in rate column only. 
 

(Signature) 

 

0 % 
10 % 
20 % 
30 % 
40 % 
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Notes: 

1. The Schedule of Rate is Estimated rate quoted in the BoQ. 

2. Wherever there is any discrepancy between the rate entered in the Bill of Quantities and 

the Schedule of Rates as per Note 1 above, the rate given in the Schedule of Rates will apply. 

3. For Routine Maintenance, the amount indicated by the Authority shall apply. The Bidder is    

required to accept these rates.  Further, the payment shall be performance based. 
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SECTION 8:- SECURITIES AND OTHER FORMS   
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BID SECURITY BANK GUARANTEE 
 

To be paid online while submitting the bid 

 
 
 
 
 
 
 
 
 
 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 139 

 

UNDERTAKING 
 
 

I,    the    undersigned    do    hereby    undertake    that    our    firm    M/s ________________ 

 agree to abide by this bid for a period_____  

days for the date fixed for receiving the same and it shall be binding on us and may be accepted 

at any time before the expiration of that period. 

 

 
 
 
 
 

_____________________________________ 

(Signed by an Authorised Officer of the Firm) 
 
 
 

_____________ 
Title of Officer 

 
 
 

____________ 
Name of Firm 

 
 

______ 
DATE 
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PERFORMANCE BANK GUARANTEE 
 
 
To, 

 

 [name of Employer] 

 [address of Employer] 

  ___________________________________ 
 
 

WHEREAS, [name and address of Contractor] (hereafter 

called "the Contractor") has undertaken, in pursuance of Contract No. dated to execute

 [name of Contract and brief description of 

Works] (hereinafter called "the Contract"). 

AND WHEREAS, it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with his obligation in accordance with the Contract; 

AND WHEREAS, we have agreed to give the Contractor such a Bank Guarantee: 
NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, up to a total of [amount of guarantee]* (in words), such sum being 
payable in the types and proportions of currencies in which the Contract Price is payable, and 
we undertake to pay you, upon your first written demand and without cavil or argument, any 
sum or sums within the limits of [amount of guarantee] as aforesaid without your 
needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 

We hereby waive the necessity of your demanding the said debt from the contractor 

before presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of 

the Contract or of the Works to be performed thereunder or of any of the Contract documents 

which may be made between your and the Contractor shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability 

Period. 

Signature and Seal of the guarantor  
Name of Bank  

                                                      Address 
Date  
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__________________________________________________________________________ 

* An amount shall be inserted by the Guarantor, representing the percentage the 

Contract Price specified in the Contract including additional security for unbalanced 

Bids, if any and denominated in Indian Rupees. 

BANK GUARANTEE FOR ADVANCE PAYMENT 

To, 
 [name of the Employer] 

 [address of the Employer] 

 [name of the Contractor] 
 

Gentlemen: 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 ("Advance 
Payment") of the above-mentioned Contract, [name and address of Contractor] (hereinafter 
called "the Contractor") shall deposit with ………………….[name of Employer] a bank guarantee 
to guarantee his proper and faithful performance under the said Clause of the Contract in an 
amount of [amount of Guarantee]* [in words]. 
 

We, the [bank of financial institution, as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and 

not as Surety merely, the payment to [name of the Employer] on his first demand 

without whatsoever right of obligation on our part and without his first claim to the 

Contractor, in the amount not exceeding [amount of guarantee]* [in words]. 

 

We further agree that no change or addition to or other modification of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract documents 

which may be made between  [name of Employer] and the Contractor, shall in any way release 

us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 

 
This guarantee shall remain valid and in full effect from the date of the advance payment under 
the Contract until [name of Employer] 
receives full repayment of the same amount from the Contractor. 

 

Yours truly, 
 

Signature and Seal:  

Name of Bank / Financial Institution:  

Address:  
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Date: _________________________ 
 
__________________________________________________________________________ 

* An amount shall be inserted by the Bank or Financial Institution representing the 

amount of the Advance Payment, and denominated in Indian Rupees. 

 

 



{Tender Ref no} 
 

 
{Kanpur Municipal Corporation}              Page | 144 

 

INDENTURE FOR SECURED ADVANCES 
FORM 31 

 
 

Deleted  
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OFFICE OF THE MUNICIPAL COMMISSIONER  
KANPUR MUNICIPAL CORPORATION  

 
AREA - Motijheel , Kanpur  

 
NO...... ................         DATED ..................  

(a) LETTER OF ACCEPTANCE  
 
To,  
 
M/s .......................................  
....................................................  
...........................................  
  This is to notify you that on behalf of the Govt of UP, the Municipal Commissioner/ Chief 
Engineer/ Designated authority ---------------------- has accepted your Bid dated ----------------- 
for execution of the Work for Nagar Nigam ______ for District ……………………… 
 

1.  Name of Work:  
or  Name of Road  Block  Length (Km.)  
From  To  
1  
 

 

for the contract Price of Rs....................... (In words 

……...................................................only) is hereby accepted by our Agency. 

 

You are hereby requested to furnish Performance Security, in the form detailed 

in Cl.31 of C for an amount of Rs.................... (in words 

……………...............................................) duly pledged in favour of under signed within 10 

days of the receipt of this letter of acceptance valid up to 45 days from the date of expiry 

of Defects Liability Period ( i.e. up to ................... ) and sign the contract, failing which 

action as stated in Cl. 31.3 of ITB will be taken. 

 

You are also requested to submit the work programme, List of Tools and Plants to be 

brought to site, Name of technical personnel to be deployed at site, Name of borrow pits 

in case of Earth filling by cartage earth, Name of quarry from where the stone will be 

brought to site. 

 

 

 

 

Yours faithfully, 

 

                                Municipal Commissioner 
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Letter of Acceptance 
(Letterhead paper of the Employer) 

 

 (Date) 
 
 
To 

 (Name and address of the Contractor) 
                              _________________________________________ 
                              _________________________________________ 
 
 
 
Dear Sirs, 

 
 

This is to notify you that your Bid dated for execution of the 

 (name of the contract and identification 

number, as given in the Instructions to Bidders) for the Contract Price of Rupees  

 ( ) (amount in words and 

figures), as corrected and modified in accordance with the Instructions to Bidders1 is hereby 

accepted by our agency. 

 
 

We accept / do not accept that be appointed as the               

Adju-dicator2 . You are hereby requested to furnish Performance Security, in the form detailed 

in Para 34.1 of ITB for an amount equivalent to Rs. within 21 days of the receipt 

of this letter of acceptance valid up to 28 days from the date of expiry of defects Liability Period 

i.e. up to and sign the contract, failing 

which action as stated in Para 34.3 of ITB will be taken. 

 

Yours faithfully, 
 
 

                                   Authorized Signature 

Name and title of Signatory  

Name of Agency 

 

___________________________________________________________________________1
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 Delete "corrected and" or "and modified" if only one of these actions applies. Delete 
as corrected and modified in accordance with the Instructions to Bidders, if corrections or 
modifications have not been affected. 

2 To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by the 

Employer in the "Instructions to Bidders". 
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Issue of Notice to proceed with the work 
(Letterhead of the Employer) 

 

 (Date) 

To 

 (Name and address of the Contractor) 

 
 
 
 
Dear Sirs, 

 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 

and signing of the Contract for the construction of  

____________________________________________________________________________

____________________________________________________________________________

_____at a Bid Price of Rs. . 

 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 
 

Yours faithfully, 
 
 
 

(Signature, name and title of signatory                       

authorized to sign on behalf of Employer) 
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Agreement Form 
 
 
 
Agreement 
This agreement, made the day of between 

 (name and address of Employer) [hereinafter called "the 

Employer] and  

(name and address of contractor) hereinafter called "the Contractor" of the other part. 

 
Whereas the Employer is desirous that the Contractor execute 

__________________________________________________________________________ 

(name and identification number of Contract) (hereinafter called "the Works") and the 

Employer has accepted the Bid by the Contractor for the execution and completion of such 

Works and the remedying of any defects therein, at a cost of Rs. 

____________________________________________________________________________

_____________________________ 

 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to and they 

shall be deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the Works and remedy any defects therein in conformity in all aspects with the 

provisions of the contract. 
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i) Letter of Acceptance 
ii) Notice to proceed with the works; 
iii) Contractor's Bid 
iv) Condition of Contract: General and Special 
v) Contract Data 
vi) Additional condition 
vii) Drawings 
viii) Bill of Quantities and 
ix) Any other documents listed in the Contract Data as forming part of the Contract. 

 

3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying the defects wherein Contract Price 

or such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as part 

of this Agreement viz. 
 
 
     

In witnessed whereof the parties there to have caused this Agreement to be 

executed the day and year first before written. 

 
The Common Seal of ………………………………………………………………………… 

was hereinto affixed in the presence of: 
 
 

Signed, Sealed and Delivered by the said 
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________________________________________________________________________ 

in the presence of: 
 

Binding Signature of Employer_______________________________________________ 

 

Binding Signature of Contractor ______________________________________________ 
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